
09-NOV-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 59 

IM 90-1(141)0

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

STPP 6-1(103)76

LOOKOUT PASS - EAST

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PLAINS - PARADISE

2703

4758

2014

5079

141

010

076

103

000

000

000

000

185

620

140

181

SEALING & BRIDGE REPAIR

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 & GUARDRAIL

PCCP REPLACMENT,JOINT & CRACK

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

03/10/03

08/18/05

10/03/05

05/09/05

04/15/02

10/03/05

07/27/05

06/01/05

09/09/05

  5,983,704

    633,408

  4,940,718

    915,782

   8,541,627

     719,103

   5,387,494

     985,200

    347,244

          0

          0

      4,000

   9,016,072

           0

           0

           0

200

65

150

40

29

0

0

0

   1,024,995

     107,865

     484,874

      78,816

     901,038

           0

           0

           0

     707,319

      56,717

     286,353

      85,342

   8,946,634

     250,846

      53,873

   1,011,479

District 1 - Missoula

02203

02805

04205

04405

ACME CONCRETE PAVING, INC.    

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

  8,888,871

    719,103

  5,387,494

    989,200

    229

     65

    150

     40

99

35

1

103

79

53

59

108

100

25

88

7.9

22.6

531.5

8.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 51.184
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,473,612

  15,633,424$

     351,244$

  15,984,668$

  16,107,869$  10,262,832

   1,696,550

64% 11.1 %

182 BENDA, JOHN         
    455

     29

    484

58%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,135,731$

   1,572,593$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

MINERAL             

SANDERS             

SANDERS             

Days

Days

I

P

P

P

00090

00035

00006

00006

0

.07

64.9

75.702

40.7

.089

68.7

82.367

40.7

.019

3.8

6.665

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

65.645

.031

6.129

10.75

MI

MI

MI

MI

KM

KM

KM

KM

82.555

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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SFCN 7-1(104)12

SFCN 7-1(103)48

STPS 269-1(28)1

NH-PLH 7-1(93)68 F

SFCS 373-1(6)0

NH 41(24)

L & C INTERPRETIVE SITE - SULA

US 93 SIGNALS - HAMILTON  (PHA

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

CORVALLIS - EAST & WEST

CAMP CREEK RESTORATION

5913

5595

4466

2016

4599

1285

104

103

028

093

006

024

000

000

000

000

000

000

111

410

310

130

181

140

LINEATION

R,SIDEWALK,SEAL & COVER & PAVE

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

 OVERLAY,SEAL & COVER

ER,PRESTRESSED CONCRETE BRIDGE

GRADE,GRAVEL,PMBS,SEEDING & DE

NEW TRAFFIC SIGNALS,CURB,GUTTE

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

PLANT MIX BITUMINOUS SURFACING

GR,GRVL,PL.MIX SURF,SEAL & COV

10/03/05

07/05/05

04/29/04

04/05/04

02/07/05

07/13/01

10/19/05

07/25/05

06/21/04

05/03/04

05/02/05

08/15/01

11/02/05

10/20/05

07/15/05

09/20/05

08/22/05

11/18/03

     31,683

    125,151

    928,724

 11,787,898

    437,058

  1,296,057

      23,524

     138,407

   1,086,722

  10,836,413

     273,143

   1,050,419

          0

          0

     36,000

  1,237,729

     10,621

          0

           0

           0

  12,487,412

           0

           0

0

50

75

210

30

250

0

0

0

26

1

0

       3,529

      16,609

     130,407

   1,083,641

      32,777

     105,042

           0

           0

   1,108,297

           0

           0

       5,840

      34,237

     112,930

   1,150,909

      28,308

      60,619

       3,310

     151,068

   1,218,105

  12,142,751

     314,067

   1,018,502

District 1 - Missoula

04905

05605

05903

08903

14105

14401

ROCKY MOUNTAIN AGGREGATES, LLC

MONTANA LINES INC             

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

     23,524

    138,407

  1,122,722

 12,074,141

    283,764

  1,050,419

      0

     50

     75

    236

     31

    250

14

109

112

97

115

97

165

206

87

104

86

58

38

108

97

94

114

176.4

22.7

9.3

9.5

9

6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

P

P

P

S

P

00007

00007

00007

00373

00007

12.125

47.05

68.29

0

8.87

12.249

47.55

74.28

2.5

16.104

.124

.5

5.99

2.5

7.234

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.2

.806

9.661

4.032

11.668

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

M

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 7-1(58)9 F

NHTSA 1-2(126)153

NH 5-2(131)67

SULA N&S

GUARDRAIL - WEST GLACIER - SE

NORTH OF POLSON - NORTH

1285

4278

5453

058

126

131

000

000

000

140

310

183

ECTION

WETLAND MITIGATION,STREAM PROT

GUARDRAIL AND BRIDGE RAIL

SEAL & COVER

07/13/01

08/30/04

05/09/05

08/15/01

10/12/04

07/11/05

11/18/03

09/08/05

11/03/05

 11,086,193

  1,974,149

    337,762

   9,672,592

   1,702,652

     346,321

  1,182,821

     58,459

          0

  11,324,075

           0

           0

250

120

30

37

4

0

     967,259

     136,212

      41,559

   1,580,307

           0

           0

   1,582,287

     100,650

      12,362

  11,257,586

   1,653,900

     307,351

District 1 - Missoula

14401

02803

03405

D.H. BLATTNER & SONS, INC.    

OMO CONSTRUCTION INC          

JTL GROUP, INC. - KALISPELL   

 10,855,413

  1,761,111

    346,321

    287

    124

     30

99

97

89

100

74

30

99

85

77

14.1

6.1

4

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,374,494  12,276,088

   1,072,301

99 13.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 23.582
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,692,764

14401

  23,081,220$

   2,467,171$

  25,548,390$

  26,383,702$  26,105,389

   2,339,264

99

%

% 11.4 %

%

185 BENEDIK, TOM        

TIED

TIED

    250

     37

    287

99 %97 %

    615

     64

    679

95%100 %

$

$

$

$

$

$

$

$

$

   1,642,906

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   2,975,130$

   2,976,968$

COMPLETED

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

FLATHEAD            

LAKE                

Days

Days

P

P

P

00007

00001

00005

8.87

153.3

67.2

16.104

176.3

79.3

7.234

23

12.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.668

37.097

19.516

MI

MI

MI

KM

KM

KM

38.035

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(130)59

CM 6714(5)

CM 6715(2)

SFCS 486-1(6)2

STPS 567-1(7)0

POLSON - NW

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

COLUMBIA FALLS - NORTH

LIBBY - NORTH

5452

5058

5059

4284

5459

130

005

002

006

007

000

000

000

000

000

183

181

181

181

183

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

,PAVEMENT MARKINGS,MILE MARKER

SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER

05/09/05

07/09/04

07/09/04

11/24/03

05/09/05

07/11/05

08/12/04

08/12/04

05/03/04

07/19/05

11/03/05

09/16/05

09/16/05

10/08/04

09/08/05

05/11/05

     92,601

    149,138

    194,092

  1,231,676

    156,207

      95,212

     146,867

     196,273

     985,315

     190,500

          0

          0

          0

          0

          0

           0

           0

           0

           0

30

20

20

60

45

0

0

0

0

0

      11,425

      17,624

      23,553

      78,825

      19,050

           0

           0

           0

           0

       9,797

      27,167

      21,469

      94,210

      12,157

      66,063

     154,705

     185,047

     976,489

     160,704

District 1 - Missoula

03405

07604

07604

07B03

08405

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

     95,212

    146,867

    196,273

    985,315

    190,500

     30

     20

     20

     60

     45

69

105

94

99

84

86

154

91

120

64

77

140

140

95

56

14.8

17.6

11.6

9.6

7.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     430,363

     343,230

    441,533

    343,140

           0

           0

     441,533

     343,140

     441,533

     343,140

     373,414

     339,752

      52,984

      41,177

85

99

5.9

14.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03405

07604

%

%

%

%

TIED

TIED

TIED

     30

     20

      0

      0

     30

     20

77

140

%

%

42

118

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      22,159

      48,636

$

$

$

$

      52,984

      41,177

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

LINCOLN             

Days

P

U

U

S

S

00005

06714

06715

00486

00567

59.2

0

0

1.9

0

61.035

1.218

1.05

12.2

6.69

1.835

1.218

1.05

10.3

6.69

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.96

1.965

1.694

16.613

10.79

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 52-1(26)18

SMP 4599(03)

SFCP 65-1(4)0

NH 1-1(69)32

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

SIGNAL UPGRADE - LIBBY

5075

4973

4953

4576

026

003

004

069

000

000

000

000

181

999

181

410

 & GUARDRAIL

 & COVER,ADA CURB RAMPS

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

SIGNAL UPGRADE

05/09/05

07/18/02

05/05/03

10/13/04

08/03/05

08/26/02

10/14/03

05/03/05

11/04/05

10/09/02

10/22/04

08/18/05

12/23/02

05/11/05

    772,847

    348,464

     62,604

    602,493

     717,685

     279,475

      59,215

     487,185

          0

          0

          0

          0

           0

           0

           0

40

0

90

75

0

0

0

0

      71,768

      27,948

       5,329

      73,078

           0

           0

           0

      56,445

           0

       7,787

      96,892

     619,005

     281,033

      54,509

     460,451

District 1 - Missoula

12405

18602

26403

01904

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCOTT CONSTRUCTION, INC.      

    717,685

    279,475

     59,215

    487,185

     40

      0

     90

     75

86

101

92

95

79

0

146

133

85

101

83

9.1

14.3

21

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

10

Project Mgr. Totals for :

Proj. Count: 64.723
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,319,540

   4,719,515$

      58,459$

   4,777,974$

   4,719,515$   4,458,806

     433,293

94% 7.7 %

193 CYR, MARK           
    405

      4

    409

89%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     342,044$

     433,293$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HAM, DANIEL         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

295-4049

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

295-4051

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@state.mt.us

dham@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LINCOLN & SANDER

FLATHEAD            

LINCOLN             

Days

Days

P

P

P

00052

00065

00001

18

0

0

31.8

26.3

0

.23

32.5

8.3

0

.23

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.387

0

.371

1.129

MI

MI

MI

MI

KM

KM

KM

KM

104.393

MI

KM

FOY-DENNIS 523-5824

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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BR 41-1(16)32

BH 0002(577)

NH 7-1(98)49 F

IM-BH 0002(748)

BLACKFOOT RIVER - 12 KM NE HEL

D1 - SCOUR PROTECTION

BITTERROOT RIVER-NORTH OF HAMI

STATEWIDE STEEL BRIDGE REHABIL

3980

4391

2015

5219

016

577

098

748

000

000

000

000

221

240

130

232

STRUCTION OF GIRDER STRUCTURE

MATTRESSES AROUND BRIDGE SUBST

SED CONC.BEAM ON DRILLED SHAFT

IDGE REHABILITATION

GRADING,GRAVEL,PLANT MIX & CON

PLACEMENT OF CABLE-TIED BLOCK

REIN.CONC.BRIDGE WITH PRESTRES

STEEL BRIDGE REHABILITATION,BR

03/10/03

11/24/03

02/07/05

04/29/04

04/07/03

09/13/04

03/16/05

08/02/04

08/24/04

07/21/05

  2,110,268

    382,350

  5,250,480

  2,077,900

   1,777,055

     272,191

   4,395,688

   1,329,723

    178,943

          0

     30,876

          0

   2,385,899

           0

           0

           0

150

60

200

180

68

0

0

1

     231,017

      32,663

     439,569

     106,378

     450,471

           0

           0

           0

     428,662

      65,976

     226,914

      91,101

   2,004,932

     239,114

   2,905,394

   1,261,423

District 1 - Missoula

04C02

06903

06C03

15404

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

FRONTIER-WEST, L.L.C.         

ABHE & SVOBODA, INC.          

  1,955,998

    272,191

  4,426,564

  1,329,723

    218

     60

    200

    181

84

88

66

95

95

202

52

86

72

93

65

90

21.4

27.6

7.8

7.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .15
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,820,998

   7,774,657$

     209,819$

   7,984,476$

   8,383,501$   6,410,863

     809,627

76% 12.7 %

183 HEMBREE, TAMI       
    590

     69

    659

76%79%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     812,653$

   1,029,081$

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

POWELL              

RAVALLI             

RAVALLI             

STATEWIDE           

Days

Days

P 00007

49.47

49.62

.15

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.242

MI

MI

MI

MI

KM

KM

KM

KM

.242

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 5-2(99)37

CM 8128(1)

STPS 212-2(14)11

STPP 7-2(39)91

CM-STPU 0002(693)

TURN BAYS - NINEPIPE

BROADWAY PEDESTRIAN XING-MISSO

CULVERT - SW OF CHARLO

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

3598

4499

5357

4783

2418

099

001

014

039

693

000

000

000

000

000

310

411

141

180

510

,SEAL & COVER,SHEET PILE RETAI

CTRICAL,PAVEMENT MARKING

 MIX SURFACING,SEAL & COVER

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

PLANT MIX BITUMINOUS SURFACING

CURB,SIDEWALK,SEAL & COVER,ELE

CULVERT,GRADING,GRAVEL & PLANT

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

05/27/04

10/03/05

08/02/04

11/15/04

11/15/04

08/16/04

03/14/05

03/04/05

03/04/05

09/18/05

08/26/05

  1,283,802

    276,239

     99,237

    928,885

  2,885,920

   1,221,802

     367,778

     138,982

     968,997

   2,888,911

     31,294

          0

     42,144

          0

-    14,332

   1,221,802

           0

     194,463

           0

           0

75

85

30

120

120

2

0

9

0

0

     146,616

      36,778

      16,678

     116,280

     346,669

     233,387

           0

      46,671

           0

           0

     149,094

       5,370

      36,927

      41,853

     687,791

   1,206,221

           0

     185,778

   1,011,107

   2,983,238

District 1 - Missoula

04504

04505

05704

06704

06704

FRONTIER-WEST, L.L.C.         

MT MAT'LS, INC.(DBA)LS JENSEN 

SIERRA ROCK AND DIRT, INC.    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,253,096

    367,778

    181,126

    968,997

  2,874,579

     77

     85

     39

    120

    120

99

0

96

104

103

64

15

79

36

198

90

31

12.4

19.9

4.1

23.1

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

-     14,332

   3,843,576

   3,857,908   3,994,345

     462,949

104 18.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      0

    120

0 %158 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     729,644

$

$

     462,949$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

MISSOULA            

LAKE                

MISSOULA            

MISSOULA            

Days

P

U

S

P

00005

08128

00212

00007

36.8

1.86

10.926

90.96

37.5

3.23

10.944

93.02

.7

1.37

.018

2.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.129

2.21

.029

3.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-2(105)94

STPS 474-1(6)0

SFCU 8117(5)

SFCU 8112(2)

CM 8121(2)

CM 8116(6)

7 KM EAST OF FRENCHTOWN INTERC

DESMET INTERCHANGE - WEST

HIGGINS AVE - MISSOULA

EAST MISSOULA HWY - MISSOULA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

MOUNT AVE-RUSSELL TO HILL-MSLA

4572

5458

5426

5427

5063

5061

105

006

005

002

002

006

000

000

000

000

000

000

182

181

180

181

181

181

OUS SURFACING,SEAL & COVER

,BRIDGE RAIL REVISION,& PAVEME

G,SEAL & COVER

 & COVER

 & COVER

CRACK & SEAT,PLANT MIX BITUMIN

OVERLAY,SEAL & COVER,GUARDRAIL

MILLING,PLANT MIX BIT.SURFACIN

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

05/09/05

05/09/05

07/09/04

07/09/04

07/09/04

07/09/04

07/13/05

06/21/05

08/16/04

08/16/04

08/16/04

08/16/04

08/26/05

  7,125,993

    547,414

    355,807

     86,128

    200,990

    167,562

   7,026,334

     487,404

     326,305

      79,496

     164,525

     145,063

     89,892

     56,225

          0

          0

          0

          0

           0

           0

           0

           0

           0

175

30

80

80

80

80

2

2

0

0

0

0

     562,107

      58,489

      29,367

       7,155

      14,807

      13,056

           0

           0

           0

           0

           0

     195,947

      56,003

      50,739

       3,665

      19,142

      17,423

   2,500,159

     552,131

     341,943

      74,529

     181,060

     135,055

District 1 - Missoula

07305

07405

10604

10604

10604

10604

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC.- MISSOULA     

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  7,116,225

    543,629

    326,305

     79,496

    164,525

    145,063

    177

     32

     80

     80

     80

     80

36

113

105

94

110

93

35

96

173

51

129

133

51

84

7.8

10.1

14.8

4.9

10.6

12.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

I

S

U

U

U

00090

00474

08117

08121

08116

94.414

0

0

0

1.01

105.633

3.507

.979

1.038

1.96

11.219

3.507

.979

1.038

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.095

5.656

1.579

1.674

1.532

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

E

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 5-2(124)56

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

4036

1012

124

020

066

000

000

000

130

140

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

12/13/04

02/09/04

04/19/05

02/02/05

03/16/04

 10,337,729

 14,219,828

 13,704,852

  10,889,187

  15,182,258

  14,344,308

          0

    297,224

    596,171

           0

  11,258,667

220

30

0

0

0

0

   1,088,919

   1,518,226

   1,147,545

           0

   1,643,899

     476,353

   1,182,920

     943,251

   8,270,365

  15,787,857

  14,673,085

District 1 - Missoula

01105

04C04

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 10,889,187

 15,479,482

 14,940,479

    220

     30

      0

76

104

130

44

78

57

5.8

7.5

6.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389     732,587

      64,385

102 12.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

11

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

21.841

5.29

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,957,977

  38,262,409

10604

  13,815,597

  40,415,753

$

$

     205,223

     893,395

$

$

  14,020,819

  41,309,148

$

$

  13,871,078

  37,330,112

$

$

   9,171,221

  38,731,307

   1,348,002

   3,754,690

66

104

%

%

%

13.8

6.7

%

%

%

184

186

MAART, WILLIAM W    

MITCHELL, JAMES D.  

     80

      0

     80

0 %141 %

    595

    250

     15

      0

    610

    250

33

0

%

%

86

61

%

%

$

$

$

$

$

$

$

$

$

      90,969

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,263,954

   2,602,524

$

$

   1,464,766

   4,251,044

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

00052

00005

0

109.13

2.8

111.62

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.516

4.016

MI

MI

MI

KM

KM

KM

35.227

8.532

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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STPHS-STPP 0002(454)

SFCP-STPHS 82-1(3)1

STPU 6701(7)

STPU 6701(9)

STPU 6701(8)

1994 - SAFETY IMPROVEMENTS - S

SOMERS EAST

N MERIDIAN - THREE MILE TO IDA

N MERIDIAN-LIGHTING & SIGNAL

N MERIDIAN-US 93 TO THREE MILE

3111

3862

2950

2950

2950

454

003

007

009

008

000

000

000

000

000

310

160

140

140

140

ECONSTRUCTION

URFACING,SEWER,SIDEWALKS,CURB

IGHTING IMPROVEMENTS

URF.,SEAL & COVER,STORM DRAIN,

PULVERIZE,WIDENING,OVERLAY & R

OVERLAY,WIDENING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

GRADE,GRAVEL & PLANT MIX BIT.S

10/06/03

10/06/03

06/05/05

06/05/05

06/05/05

11/10/03

11/10/03

09/07/05

09/07/05

09/07/05

08/18/05

08/18/05

  2,103,860

    852,395

  2,792,398

    334,923

  1,436,802

   1,634,913

     700,812

   4,528,625

     382,430

   1,669,988

    264,119

    196,275

          0

          0

          0

   1,834,119

   1,342,149

           0

           0

           0

100

100

0

0

0

11

8

0

0

0

     130,793

      56,065

     658,104

     658,104

     658,104

     309,583

           0

           0

           0

           0

     301,801

     108,839

      73,672

       1,502

      31,903

   1,791,763

   1,275,636

   1,464,947

      97,280

     385,764

District 1 - Missoula

01700

01700

04605

04605

04605

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  1,899,032

    897,087

  4,528,625

    382,430

  1,669,988

    111

    108

      0

      0

      0

98

95

32

25

23

97

194

11

0

5

122

125

16.8

8.5

5

1.5

8.3

2

3

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,956,255

   4,564,123

  2,335,725

  6,581,043

     460,394

           0

   2,796,119

   6,581,043

   3,176,268

   6,581,043

   3,067,399

   1,947,991

     186,858

   1,974,312

97

30

13.4

5.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

04605

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    100

      0

     19

      0

    119

      0

113

0

%

%

112

5

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     410,640

     107,077

$

$

$

$

     365,648

   1,974,312

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

U

U

U

00082

00082

06701

06701

06701

.15

1.4

.5

0

0

5.11

6.86

1.2

1.2

.5

4.96

5.46

.7

1.2

.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8

8.806

1.129

1.935

.806

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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SFCS 352-1(6)0

NH 1-1(73)49

STPP 52-2(31)34

STPHS 1-2(132)113

DAYTON - LAKE MARY RONAN

SWAMP CR - EAST (TEST BERMS)

SIGNAL - JCT MT 83

2000-SLOPE FLTN-10 KM W KALISP

5088

1027

5076

4708

006

073

031

132

000

000

000

000

160

650

410

310

ONITORING EQUIPMENT,MONITOR SE

KINGS

OVERLAY,SEAL & COVER

CONSTRUCT TEST BEAMS,INSTALL M

SIGNALS,SIGNING & PAVEMENT MAR

GRADING,SLOPE FLATTENING

02/07/05

07/23/04

07/05/05

10/03/05

02/07/05

08/09/04

10/18/05

08/29/05

11/30/04

11/01/05

    801,263

    914,787

     90,052

     80,330

     808,243

     798,775

      92,215

      99,990

          0

    145,576

          0

          0

           0

     954,431

           0

           0

40

120

30

20

0

29

0

0

      88,907

      79,877

      13,832

       9,999

           0

     286,329

           0

           0

      61,760

     232,211

       4,821

       3,200

     813,052

     937,068

      38,537

       1,001

District 1 - Missoula

08105

08704

01605

01805

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

MONTANA LINES INC             

H L CONSTRUCTION              

    808,243

    944,351

     92,215

     99,990

     40

    149

     30

     20

101

98

42

1

69

81

35

32

108

47

7.6

24.8

12.5

319.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 18.561
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,236,428

  10,523,786$

     605,970$

  11,129,756$

  11,519,985$   6,765,510

   2,329,954

59% 12 %

191 ROBERTS, JAMES      
    260

     48

    308

58%30%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     811,688$

   2,715,196$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@state.mt.us

dsackett@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LINCOLN             

FLATHEAD            

FLATHEAD            

Days

Days

S

P

P

00352

00052

00001

0

33.54

113

5.741

33.65

113

5.741

.11

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.26

.177

0

MI

MI

MI

MI

KM

KM

KM

KM

29.936

MI

KM

E

M

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 0002(758)

CM 12004(2)

CM 12003(2)

BR 83-2(11)59

2001-D1-ELECTRICAL

KARROW-2ND TO 7TH -WHITEFISH

7TH-KARROW TO BAKER - WHITEFIS

GOAT CREEK-20 KM S SWAN LAKE

5006

5057

5056

4226

758

002

002

011

000

000

000

000

310

181

181

221

 FLASHING BEACONS & LUMINARIES

RUCTURE,GRADING,GRAVEL SURFACI

INSTALLATION AND/OR UPGRADE OF

SEAL & COVER

OVERLAY,SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

05/26/05

04/29/04

04/29/04

12/29/03

09/14/05

02/19/04

11/23/04

11/23/04

08/25/05

     53,527

     10,060

    101,757

    721,492

      53,011

      11,402

      94,734

     719,431

          0

-    11,043

-    91,748

          0

           0

           0

           0

     719,431

30

30

30

100

0

0

0

0

       7,952

       1,140

       9,473

     107,915

           0

           0

           0

     179,858

       8,031

         573

       2,865

     153,862

      47,511

         107

         956

     688,090

District 1 - Missoula

03505

04404

04404

04B03

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

     53,011

        359

      2,986

    719,431

     30

     30

     30

    100

90

1

1

96

101

50

30

86

53

73

73

95

16.9

535.5

299.7

22.4

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

-    102,791

       3,345

     106,136       1,063

      10,613

1 323.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: .98
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,057,218

04404

   1,070,783$

-    102,791$

     967,992$

   1,070,783$     776,202

     150,311

72

%

% 22.3 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

73 %32 %

    210

      0

    210

70%78%

$

$

$

$

$

$

$

$

$

$

$

$

       3,438

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

     173,352$

     222,254$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

Days

X

X

P

15922

15933

00083

0

0

58.66

.37

.5

58.66

.37

.5

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.597

.806

0

MI

MI

MI

MI

KM

KM

KM

KM

1.58

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI
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NH 5-2(119)19

IM 90-2(102)106

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

1744

3853

119

102

000

000

140

170

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

10/13/04

03/25/02

11/15/04

05/22/02

10/22/02

08/06/03

  7,935,709

  2,973,320

   7,425,190

   2,326,681

     42,630

-    33,235

           0

   2,187,913

0

90

0

0

     891,023

     186,134

           0

     196,626

     677,227

     195,359

   5,409,796

   2,187,912

District 1 - Missoula

02904

06202

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

  7,467,819

  2,293,446

      0

     90

73

100

76

99 99

12.5

8.9

TBD

TBD %

%

%

% %

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.612
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  10,909,029

   9,751,871$

       9,395$

   9,761,265$

   9,613,103$   7,597,708

   1,077,157

79% 11.5 %

181 SULLIVAN, SHEILA    
     90

      0

     90

99%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

     872,586$

   1,087,649$

ACITVE

NONE

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LAKE                

MISSOULA            

Days

P

I

00005

00090

18.098

105.633

20.184

110.159

2.086

4.526

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.365

7.3

MI

MI

KM

KM

10.665

MI

KM

E

M

MI
KM

MI

MI
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District 1 - Missoula

55

District Totals:

Proj. Count: District Total  Length:
193.623

 127,332,468

 127,273,791$

   4,697,885$

 131,971,673$

 129,486,833$ 110,740,289

  14,011,926

86% 10 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,545

    229

  3,774

65%

Time
Used

70%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  11,086,554$

  15,825,922$

Engineer

Estimate

Cont.

Pymts.

Days

312.294

MI

KM
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CM 0204(4)

BR 9001(47)

STPP 19-1(30)1

IM 90-4(46)206

STPP 46-6(3)58

4TH-HICKORY TO RR XING-ANACOND

BIG HOLE R-3 KM SW OF JACKSON

JCT I-90 - ANACONDA

OPPORTUNITY - NISSLER

DICKIE BRIDGE - WISE RIVER

5093

4539

4604

3611

2137

004

047

030

046

003

000

000

000

000

000

180

221

183

180

140

& COVER,SIDEWALK,CURB & GUTTER

ORK

,SEAL & COVER,SLOPE FLAT &

CING

COLD MILLING,PMS OVERLAY,SEAL

BRIDGE REPLACMENT & APPROACH W

COLD MILLING,PLANT MIX OVERLAY

SEAL & COVER

GRADE,GRAVEL,& PLANT MIX SURFA

11/15/04

02/07/05

05/14/02

05/14/02

07/07/03

04/11/05

04/06/05

06/11/02

06/11/02

08/14/03

10/20/05

11/02/05

08/25/03

08/25/03

09/08/05

12/30/03

12/30/03

    455,777

    489,988

    380,575

  6,276,618

  4,062,929

     378,878

     402,789

     309,276

   5,672,421

   3,590,287

      5,919

      1,086

-     3,176

    130,888

    342,993

     324,300

   6,006,731

45

75

120

120

140

5

0

0

0

11

      37,888

      60,418

      24,742

     453,794

     359,029

      35,673

     480,539

      59,739

     123,936

      19,773

     432,490

     499,022

     351,860

     411,536

     318,633

   5,888,740

   4,031,378

District 2 - Butte

01B04

06105

09402

09402

15303

HOLLOW CONTRACTING            

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

    384,797

    403,875

    306,100

  5,803,309

  3,933,280

     50

     75

    120

    120

    151

93

102

98

98

112

158

205

55

90

139

126

95

111

111

96

17

30.1

6.2

7.3

12.4

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09402

% %

TIED

TIED

    120

      0

    120

111 %88 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DEER LODGE          

BEAVERHEAD

DEER LODGE          

DEER LODGE,SILVE

SILVERBOW,BEAVE

Days

U

X

P

00204

01095

00019

.764

1.7

.596

1.24

1.7

12

.476

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.768

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING

PENDING
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BRF-BR 9039(34)

IM 0002(743)

STPP 60-1(15)12

POWELL COUNTY BRIDGES

INTERSTATE REHAB-BUTTE

CULVERT-NO OF WHITE SULPHUR SP

4742

5099

5113

034

743

015

000

000

000

221

170

141

DGES,GRADE,GRAVEL,BITUMINOUD S

OUS SURFACING,SEAL & COVER

ROACHES

PRE-STRESSED CONCRETE BEAM BRI

CRACK & SEAT,PLANT MIX BITUMIN

REINFORCED BOX CULVERT AND APP

05/09/05

05/09/05

08/30/04

08/17/05

07/05/04

10/06/04

08/02/05

  1,932,705

  1,395,654

    227,000

   1,716,882

   1,353,194

     178,997

          0

      3,830

     20,000

           0

   1,480,110

     229,844

160

60

45

0

3

0

     257,532

     108,255

      26,850

           0

     148,011

      73,550

      96,564

     117,113

      69,411

     625,567

   1,361,105

     225,555

District 2 - Butte

15405

14405

02804

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

  1,716,882

  1,357,024

    198,997

    160

     63

     45

36

92

98

37

79

94

41

87

84

15.4

8.6

30.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 11.88
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,598,592

  12,070,533$

     477,710$

  12,548,243$

  12,419,867$  11,627,714

   1,193,403

94% 10.6 %

216 ARVISH,MIKE         
    540

     16

    556

86%100 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,231,524$

   1,231,079$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

216

213

221

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

563-7261

225-4295

556-4724

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

490-0825

490-6016

531-3337

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

dclary@state.mt.us

mcollingwood@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

County:

POWELL              

SILVER BOW          

MEAGHER             

Days

Days

Days

P 00060

11.6

11.6

0

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

0

MI

MI

MI

KM

KM

KM

19.162

MI

KM

MILLER-BRYAN 444-9413

E

MI

MI

MI

KM

KM

KM

MI

MI

MI
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BR 86-1(25)3

CM-STPU 7403(6)

STPHS 86-1(31)19

CM 7410(2)

BRIDGER CREEK - 3 KM NE OF BOZ

5TH & PARK - LIVINGSTON

2002-GUARDRAIL-NE OF BOZEMAN

GEYSER-PARK TO F ST-LIVINGSTON

4230

4491

5377

5097

025

006

031

002

000

000

000

000

221

410

310

180

NG,CONCRETE SLAB STRUCTURE

K,CURB & STRIPPING

EGTATION

GRADE,GRAVEL,PLANT MIX SURFACI

TRAFFIC SIGNAL UPGRADE,SIDEWAL

GUARDRAIL,GRADING,GRAVEL & REV

OVERLAY,SEAL & COVER

12/13/04

11/15/04

08/18/05

11/15/04

02/07/05

04/25/05

09/28/05

03/21/05

07/06/05

10/12/05

    726,037

    143,527

    293,980

    338,043

     865,079

     126,408

     174,800

     402,319

          0

-       228

          0

          0

           0

           0

           0

90

30

15

60

0

0

0

0

     103,809

      18,961

      17,480

      48,278

           0

           0

           0

     177,000

      37,321

       7,522

      53,977

     836,549

     118,453

     170,403

     448,448

District 2 - Butte

03304

03804

03805

04704

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

H L CONSTRUCTION              

JTL GROUP, INC.-BELGRADE      

    865,079

    126,180

    174,800

    402,319

     90

     30

     15

     60

97

94

97

111

171

197

43

112

94

73

80

97

21.2

31.5

4.4

12

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.38
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,728,587

   1,747,603$

      19,772$

   1,767,375$

   1,798,450$   1,799,408

     215,378

100 % 19.2 %

221 COLLINGWOOD, MATT   
    240

      0

    240

90%132 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     345,231$

     262,078$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

PARK                

GALLATIN            

PARK                

Days

Days

P

P

U

00086

00086

07410

3.13

18.9

0

3.13

20

1.28

0

1.1

1.28

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.774

2.065

MI

MI

MI

MI

KM

KM

KM

KM

3.839

MI

KM

NORDHAGEN-BLAIR 444-9128

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

2354

3398

2319

085

047

008

000

000

000

221

140

130

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

05/11/01

10/11/01

10/11/01

06/26/01

11/12/01

11/12/01

08/04/03

10/01/04

10/01/04

09/27/04

07/18/05

07/18/05

  3,648,604

  2,094,289

  4,280,188

   3,153,678

   1,848,101

   3,995,495

    279,171

    286,664

    603,913

   3,441,130

   1,933,667

   4,952,513

180

120

120

14

4

41

     315,368

     184,810

     399,549

     543,661

     387,320

     929,608

     571,005

     341,138

     876,899

   3,420,634

   2,212,683

   4,961,086

District 2 - Butte

09401

12401

12401

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  3,432,849

  2,134,765

  4,599,407

    194

    124

    161

99

114

100

105

88

94

105

144

111

16.7

15.4

17.7

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,886,180   7,173,769

     584,359

104 17

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,169,748$

  10,167,021$

  10,327,310$  10,594,403

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %92 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,037

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,042$

   1,860,589$

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@state.mt.us

dhancock@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

I

P

U

00015

00008

05807

193

42.6

.403

193

42.9

1.217

0

.3

.814

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

.484

1.313

MI

MI

MI

KM

KM

KM

1.797

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 89-1(8)2

STPP-STPE 49-1(16)0

STPS 324-1(4)13

SFCS 324-1(2)21

DILLON - NO. MONTANA ST.

DILLON - NE

GRANT - WEST

15KM WEST OF GRANT - WEST

1809

1811

4476

4318

008

016

004

002

000

000

000

000

140

140

140

183

CING,SIDEWALK,CURB & GUTTER,WA

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

03/08/04

03/08/04

11/15/04

11/15/04

04/08/04

04/08/04

01/22/05

01/22/05

  3,165,515

  3,422,465

  6,248,874

    679,523

   2,585,835

   2,867,450

   5,742,102

     640,393

    189,488

    630,001

    212,247

      3,762

   2,729,314

   3,105,651

           0

           0

0

0

175

175

0

0

6

0

     387,875

     430,118

     574,210

      64,039

     483,048

     456,656

           0

           0

     342,279

     319,166

     578,805

      11,887

   3,089,985

   3,616,804

   6,063,042

     645,839

District 2 - Butte

07C03

07C03

11404

11404

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  2,775,323

  3,497,451

  5,954,348

    644,155

      0

      0

    181

    175

113

116

106

101

71

70

101

19

71

73

11.1

8.8

9.5

1.8

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   6,587,980

   6,928,397

  5,453,285

  6,382,495

     819,489

     216,009

   6,272,774

   6,598,503

   5,834,965

   6,382,495

   6,706,789

   6,708,881

     817,993

     638,249

115

105

9.9

8.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.07
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,516,377

07C03

11404

  11,835,780$

   1,035,498$

  12,871,277$

  12,217,460$  13,415,670

   1,456,242

110

%

%

% 9.3 %

%

%

212 HANCOCK,DALE        

TIED

TIED

TIED

TIED

      0

    175

      0

      6

      0

    181

0

71

%

%

70

93

%

%

    175

      6

    181

83%79%

$

$

$

$

$

$

$

$

$

$

$

$

     661,445

     590,692

$

$

$

$

     939,704

     638,249

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,252,137$

   1,577,953$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

Days

P

P

S

00089

00049

00324

1.73

0

21.25

2.46

1.83

27.76

.73

1.83

6.51

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.177

2.952

10.5

MI

MI

MI

MI

KM

KM

KM

KM

14.629

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

M

E

MI
KM

MI

MI

MI

MI
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IM 15-2(74)122

STPS 276-1(7)0

IM 90-5(61)240

ROCKER SCALE SITE

ROCKER INTERCHANGE - NORTH

PIPESTONE - WHITEHALL

4197

4473

5467

074

007

061

000

000

000

111

140

181

BUILDING WITH SCALES,ADVANCE W

CING & SEAL & COVER

BITUMINOUS SURFACING,GUARDRAIL

MSC SCALE SITE,OFF & ON RAMPS,

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,DIGOUTS,PLANT MIX

04/29/04

04/29/04

08/18/05

06/10/04

06/10/04

  3,710,889

  1,309,649

  3,164,106

   3,178,400

   1,078,748

   3,020,362

    120,064

-    36,500

          0

   2,986,961

   1,026,448

           0

120

120

75

9

30

0

     286,056

      97,087

     302,036

     435,221

     185,584

           0

     474,770

     185,987

       1,820

   3,302,065

     992,513

      30,204

District 2 - Butte

03903

03903

05405

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  3,298,464

  1,042,248

  3,020,362

    129

    150

     75

111

97

1

109

100

1

119

102

14.4

18.7

6

2

Contract Totals for :

Proj. Count:
   5,020,538

  4,257,148

      83,564

   4,340,712

   4,013,409   4,294,578

     383,143

107 15.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 9.756
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,184,644

03903

   7,277,510$

      83,564$

   7,361,074$

   7,033,771$   4,324,782

     685,179

61

%

% 15.3 %

%

214 HARRIS, DEAN        

TIED

TIED

    120

     39

    159

96 %106 %

    195

     39

    234

65%72%

$

$

$

$

$

$

$

$

$

     660,757

$

$

     620,805$

$

$

$

$

$

$

$

$

$

$

$

     662,577$

     922,841$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SILVERBOW           

SILVERBOW           

JEFFERSON           

Days

Days

I

S

I

00015

00276

00090

122

.046

240

122

1.302

248.5

0

1.256

8.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

2.025

13.71

MI

MI

MI

KM

KM

KM

15.735

MI

KM

E

M

E

MI

MI

KM

KM

MI

MI

MI
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STPP-STPHS 14-1(17)11

IM 15-2(87)126

SFCS 347-1(2)0

SFCS 411-1(6)6

NH 8-4(41)93

STPS 235-1(12)4

DEEP CREEK CANYON

MONTANA ST EMERGENCY REPAIR-BU

JCT S 288 - EAST

SPRINGHILL ROAD

US 287 PASS LN-S OF TOSTON

BOZEMAN - NW

5110

5701

5105

5106

3377

5478

017

087

002

006

041

012

000

000

000

000

000

000

180

231

180

183

130

183

AL & COVER

6+0.316-1 INT MONTANA STREET

 COVER,BR DECK TREAT & RAILREV

CING,& PAVEMENT MARKINGS

PLANT MIX SURFACING OVERLAY,SE

EMERGENCY REPAIR NBI#I00015 12

PLANT MIX BIT.SURFACING,SEAL &

SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

05/27/04

05/05/04

03/07/05

02/07/05

05/09/05

05/09/05

08/20/04

05/10/04

05/16/05

06/16/05

07/11/05

08/01/05

09/07/05

06/10/04

09/29/05

08/30/05

09/28/05

08/23/04

  1,570,602

    209,618

    553,628

    111,842

  2,892,472

     42,642

   1,520,497

     161,468

     469,821

      97,494

   2,741,448

      41,371

-    12,274

     83,727

          0

      1,450

     57,422

          0

   1,520,497

           0

           0

           0

           0

45

40

45

30

90

30

0

0

0

0

3

0

     152,050

      24,220

      46,982

      11,699

     274,145

       4,137

     228,075

           0

           0

           0

           0

     125,539

      20,784

      94,597

      10,002

     209,038

       9,075

   1,478,419

     238,407

     458,176

      90,488

   1,594,887

      38,056

District 2 - Butte

01504

01E04

07205

09105

09405

11405

SCHELLINGER CONST CO.,INC.    

SLETTEN CONSTRUCTION CO       

HOLLOW CONTRACTING            

JTL GROUP, INC.-BELGRADE      

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

  1,508,223

    245,195

    469,821

     98,944

  2,798,869

     41,371

     45

     40

     45

     30

     93

     30

97

148

98

93

58

92

55

86

201

85

76

219

98

20

116

10

75

77

8.5

8.7

20.6

11.1

13.1

23.8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

BROADWATER 

SILVERBOW           

GALLATIN            

GALLATIN            

BROADWATER 

GALLATIN            

Days

P

I

S

S

P

S

00014

00015

00347

00411

00008

00235

11.5

126.316

0

6.4

93.03

4.2

23.1

126.316

3.4

10.859

96.06

5.642

11.6

0

3.4

4.459

3.03

1.442

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.71

0

5.484

7.192

4.887

2.326

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

OLSEN-JOE

OLSEN-JOE

494-9636

494-9636

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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STPS 345-1(4)6

STPHS 205-1(26)26

STPP 59-2(12)38

SOUTH OF BOZEMAN - SOUTH

SAFETY IMPVMNT - W OF BOZEMAN

RINGLING - NORTH & SOUTH

5566

4433

3878

004

026

012

000

000

000

183

310

140

TREATED BASE,PLANT MIX BIT.SUR

SEAL & COVER

AUXILIARY LANES & FLASHERS

GRADE,GRAVEL SURFACING,CEMENT

05/09/05

11/15/04

03/07/05

08/01/05

02/24/05

04/26/05

09/28/05

08/29/05

    138,825

  1,041,182

  9,671,188

     137,357

     971,061

   9,329,696

          0

     58,651

    164,531

           0

     993,883

30

60

200

0

6

3

      13,736

     116,527

     839,673

           0

     112,811

      11,890

      99,394

     642,643

     143,629

     994,591

   7,077,349

District 2 - Butte

11405

01604

03205

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

SCHELLINGER CONST CO.,INC.    

    137,357

  1,029,712

  9,494,227

     30

     66

    203

105

100

76

87

88

77

77

56

56

8.3

10

9.1

2

Contract Totals for :

Proj. Count:
     181,467

    178,728

           0

     178,728

     178,728     181,685

      17,873

102 11.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

30.113

.4

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,519,629

  10,712,370

11405

   5,169,456

  10,300,757

$

$

     130,325

     223,182

$

$

   5,299,780

  10,523,939

$

$

   5,169,456

  10,323,579

$

$

   4,042,062

   8,071,940

     526,969

     956,200

78

78

%

%

%

11.9

9.2

%

%

%

211

223

HELD,TERRY          

JEWETT, JIMMY       

TIED

     30

      0

     30

77 %117 %

    280

    260

      3

      9

    283

    269

71

56

%

%

80

78

%

%

$

$

$

$

$

$

$

$

$

      20,965

$

$

      17,873$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     480,925

     742,037

$

$

     602,994

     952,484

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JEWETT, JIMMY       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

GALLATIN            

MEAGHER             

Days

Days

S

S

00345

00205

5.6

25.5

11.782

25.9

6.182

.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.971

.645

MI

MI

MI

KM

KM

KM

48.57

.645

MI

MI

KM

KM

E

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING



09-NOV-05  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 23 of 59

IM 90-6(91)313

IM 0002(508)

IM 90-6(90)304

BH 9029(32)

MRL OVERPASS - 7 KM EAST OF BO

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MADISON RIVER - 52 KM S ENNIS

4187

3871

3612

4544

091

508

090

032

000

000

000

000

221

230

181

231

NG

ETORFIT

OVERLAY,SEAL & COVER

GE,GRADING,AGGREGATE,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

REHABILITATION OF A TRUSS BRID

03/07/05

03/07/05

03/07/05

07/09/04

04/04/05

04/04/05

04/04/05

11/01/04

06/30/05

  5,299,047

  3,802,116

  4,436,189

    698,150

   5,257,529

   2,543,425

   4,828,423

     732,836

    106,412

          0

     81,438

          0

           0

           0

200

200

200

90

1

0

0

0

     420,602

     203,474

     386,274

      95,269

           0

           0

     177,661

     264,046

     444,971

     133,404

   2,794,063

   2,743,294

   4,795,553

     699,012

District 2 - Butte

08205

08205

08205

16504

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  5,363,940

  2,543,425

  4,909,861

    732,836

    201

    200

    200

     90

53

108

99

95

42

130

115

140

73

73

73

36

6.4

9.6

9.3

19.1

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     187,850

  12,817,226

  12,629,377  10,332,910

   1,010,350

82 8.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 20.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,235,502

08205

  13,362,213$

     187,850$

  13,550,062$

  13,362,213$  11,031,922

   1,105,619

83

%

% 9.2 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

73 %88 %

    290

      1

    291

61%92%

$

$

$

$

$

$

$

$

$

$

$

$

     886,678

$

$

   1,010,350$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,020,082$

   1,105,619$

PENDING

PENDING

NONE

NONE

ACITVE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

MADSION             

Days

I

I

I

X

00090

00090

00090

29220

314.08

303.508

303.553

.1

314.08

313.447

313.674

.1

0

9.939

10.121

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

16.031

16.324

0

MI

MI

MI

MI

KM

KM

KM

KM

32.355

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

PENDING

PENDING
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CM 1899(13)

STPHS 1805(15)

SFCU 1820(1)

STPS 357-1(6)5

CM 1807(8)

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

HOLMES-HARRISON TO ROWE-BUTTE

SOUTH OF ALDER - SOUTH

CONTINENTAL DRIVE - BUTTE

4180

5371

5428

5480

5095

013

015

001

006

008

000

000

000

000

000

410

310

180

180

181

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

FACING,STORM DRAIN,SIDEWALK,SE

G OVERLAY,SEAL & COVER

COVER

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,PLANT MIX BIT.SURFACIN

MILL,PLANT MIX OVERLAY,SEAL &

07/05/05

07/05/05

07/05/05

05/09/05

05/27/04

09/12/05

09/12/05

08/15/05

06/14/05

08/09/04

07/26/05

    647,223

     21,454

    308,190

  1,154,834

    458,307

   1,378,682

      30,566

     283,870

   1,272,559

     350,529

     24,701

          0

          0

     18,006

          0

           0

           0

           0

   1,354,147

     357,337

75

75

45

0

45

3

0

0

0

0

     140,925

     140,925

      28,387

     127,256

      35,053

           0

           0

           0

     135,415

      49,822

      36,202

         100

      33,319

     127,318

      12,780

     385,737

         270

     229,587

   1,353,629

     352,337

District 2 - Butte

01804

01804

02605

06405

06604

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

HOLLOW CONTRACTING INC        

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

  1,403,382

     30,566

    283,870

  1,290,565

    350,529

     78

     75

     45

      0

     45

28

1

81

100

99

26

0

117

94

26

28

29

91

100

9.4

37

14.5

9.4

3.6

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

      24,701

   1,433,948

   1,409,248     386,007

     281,850

27 9.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

TIED

     75

      3

     78

28 %13 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      36,302

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

SILVER BOW          

MADISON             

SILVER BOW          

Days

P

U

S

U

00029

01805

00357

01807

84.89

.2

4.817

5.788

90.14

.2

11.062

9.472

5.25

0

6.245

3.684

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

10.073

5.942

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 115-2(8)0

CM 1805(10)

BUTTE - WEST

MONTANA & ROWE RD - BUTTE

5100

4173

008

010

000

000

160

410

COVER

NOUS SURFACING,SEAL & COVER

MILL,PLANT MIX OVERLAY,SEAL &

GRADE,GRAVEL ,PLANT MIX BITUMI

05/27/04

03/08/04

08/09/04

05/03/04

07/26/05

10/19/05

    798,846

    755,471

     625,894

     620,068

     66,828

     39,902

     689,680

     667,590

45

75

4

11

      62,589

      62,007

     110,348

     152,490

      47,740

     126,509

     715,635

     676,744

District 2 - Butte

06604

14204

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING            

    692,722

    659,970

     49

     86

104

101

43

83

92

88

6.7

18.7

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

      66,828

   1,043,251

   1,047,017   1,067,972

      97,642

102 5.7

TBD

TBD

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 16.625
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   4,144,325

06604

   4,562,168$

     149,437$

   4,711,604$

   4,761,872$   3,713,939

     597,142

78

%

% 10.3 %

%

218 STARCEVICH JOHN R.  

TIED

     45

      4

     49

92 %38 %

    240

     18

    258

71%51%

$

$

$

$

$

$

      60,520

$

$

     160,170$

$

$

$

$

$

$

$

$

$

     383,968$

     758,312$

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

SILVEER BOW         

SILVER BOW          

Days

I

U

00115

01805

0

.792

1.32

.918

1.32

.126

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.129

.203

MI

MI

KM

KM

26.815

MI

KM

BENTE-FREDRICK 444-7634

E

E

MI
KM

MI

MI
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District 2 - Butte

42

District Totals:

Proj. Count: District Total  Length:
101.398

  83,058,761

  76,676,488$

   3,480,916$

  80,157,399$

  78,894,088$  69,982,945

   7,744,114

89% 11.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,580

    154

  2,734

78%

Time
Used

85%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,024,636$

   9,421,960$

Engineer

Estimate

Cont.

Pymts.

Days

163.547

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

NH 24-1(60)27

NH 24-1(59)32

BR 41-1(19)32

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

JCT MT 83 - WEST

CLEARWATER JCT - EAST

BLACKFOOT R-HELMVILLE (PH II)

5430

2141

5451

5070

3980

016

022

060

059

019

000

000

000

000

000

180

130

181

181

221

SIGN,SIG,WATER & STORM DRN,

URFACING,REMOVAL OF STRUCTURE

OVER

OVER

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADING,GRAVEL,PLANT MIX BIT.S

PLANT MIX BIT.OVERLAY,SEAL & C

PLANT MIX BIT.OVERLAY,SEAL & C

07/09/04

06/02/03

03/07/05

03/07/05

03/07/05

09/07/04

07/07/03

04/06/05

04/06/05

04/06/05

08/18/05

09/22/05

    236,738

 11,658,171

    905,954

  1,741,173

    411,802

     322,469

  10,894,156

     738,860

   1,422,615

     472,458

          0

    405,026

          0

          0

          0

  13,670,954

30

0

80

80

80

0

2

0

0

0

      32,247

     871,533

      59,109

     113,809

      37,797

     743,479

      11,285

     563,461

      38,793

      90,858

      88,656

     298,716

  11,319,005

     644,229

   1,292,582

     519,183

District 3 - Great Falls

02604

05503

06205

06205

06205

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    322,469

 11,299,182

    738,860

  1,422,615

    472,458

     30

      2

     80

     80

     80

93

83

87

91

110

35

76

66

80

235

83

98

98

98

3.8

5

6

7

17.1

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,633,933   2,455,994

     210,715

93 8.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06205

% %

TIED

TIED

TIED

     80

      0

     80

98 %104 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     218,307

$

$

     210,715$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

PENDING

PENDING

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

MISSOULA            

MISSOULA            

POWELL              

Days

U

P

P

P

05210

00010

00024

00041

4.93

0

26.725

31.74

6.137

1.755

31.717

32.512

1.207

1.755

4.992

.772

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.947

2.831

8.052

1.245

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING

PENDING

PENDING
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STPHS 331-1(4)0

CM 5215(1)

NH 1-3(36)234 F

STPX-NH 37(26)

2000-GUARDRAIL-WEST OF BELT

13TH ST S-10TH TO 21ST-GT FALL

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

4717

4563

0594

5000

004

001

036

026

000

000

000

000

310

140

140

510

.SURFACING,STORM DRAIN,SIDEWAL

RAINAGE & FENCING

RAINAGE & FENCING

GUARDRAIL & SIGNING

GRADING,GRAVEL & PLANT MIX BIT

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

02/07/05

04/29/04

05/26/05

05/26/05

04/26/05

06/11/04

08/04/05

08/04/05

10/20/05

    161,799

  1,423,995

 12,037,813

    988,275

     153,992

   1,398,321

  13,195,183

     785,413

          0

-     2,001

-    62,058

-    63,432

     180,086

           0

           0

           0

30

100

0

0

0

0

0

0

      12,319

     125,849

   1,187,566

      70,687

      61,229

           0

           0

           0

      53,324

     115,251

     226,898

      58,355

     182,328

   1,352,973

   3,451,192

     582,635

District 3 - Great Falls

07105

10404

12204

12204

HIGHWAY SPECIALTIES, INC.     

UNITED MAT'LS OF GREAT FALLS  

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

    153,992

  1,396,320

 13,133,124

    721,981

     30

    100

      0

      0

101

97

26

74

87

92

19

83

93

105

29.2

8.5

6.6

10

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 9.626
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  16,539,632

  15,402,871$

     403,025$

  15,805,896$

  18,205,763$  15,609,016

   1,252,663

86% 6.2 %

388 AAFEDT, RANDY       

TIED

TIED

    240

      2

    242

98%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     961,628$

   1,173,519$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

GLACIER/PONDERA 

GLACIER/PONDERA 

Days

Days

S

P

00331

00001

0

233.99

.9

247.05

.9

13.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.452

21.065

MI

MI

MI

MI

KM

KM

KM

KM

15.527

MI

KM

NORDHAGEN-BLAIR 444-9128

E

M

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 358-1(3)18

ER 409-1(6)32

FBD-MT 0002(524)

PONDERA/GLACIER CNTY LINE SLID

MTS 409 SLIDE-S OF WHITLASH

FERRY REHABS - MISSOURI RIVER

4477

5234

4493

003

006

524

000

000

000

310

151

650

EMNTS ASSOCIATED WITH SLIDE

 PLACE,SEED & DRAINAGE

BOAT-CROSSING SITES

ROADWAY ROADSIDE SAFETY IMPROV

GRADE,GRAVEL,TOPSOIL SALAVGE &

RREHABILITATION OF THREE FERRY

04/07/05

11/24/03

02/09/04

05/09/05

04/26/04

03/22/04

10/17/05

06/12/04

10/05/04

09/14/04

  2,018,717

    124,605

    832,037

   2,187,253

     138,914

     767,347

    153,106

     18,400

          0

     203,864

           0

0

30

0

5

0

0

     218,725

      16,670

      61,388

      47,832

           0

     214,721

      43,587

     182,578

   2,157,332

     181,992

     712,287

District 3 - Great Falls

15504

01B03

06104

S K CONSTRUCTION, INC.        

CENTURY COMPANIES, INC.       

DIAMOND CONSTRUCTION, INC.    

  2,340,359

    157,314

    767,347

      5

     30

      0

99

89

93

98

91

297

57

10

23.9

25.6

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

-    125,490

  13,855,105

  13,980,596   4,033,827

   1,258,253

29 7.1

TBD

TBD

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.06
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,044,805

12204

  16,167,849$

      27,616$

  16,195,464$

  16,167,849$   6,191,159

   1,476,978

38

%

% 8.1 %

%

386 BECKEDAHL MARK      

      0

      0

      0

0 %23 %

      0

      5

      5

0%34%

$

$

$

$

$

$

$

$

$

     285,253

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

     499,974$

   1,476,978$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

386

384

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BECKEDAHL MARK      

BERG, GARY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

873-8624

265-6821

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbeckedahl@state.mt.us

gberg@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PONDERA,GLACIER

LIBERTY             

STATEWIDE           

Days

Days

S

S

00358

00409

17.6

31.7

17.6

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

21.065

MI

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

E

M

MI

MI

KM

KM

MI

MI

MI

PENDING
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SFCN 10-2(27)52

STPS 233-1(8)22

CM 5707(3)

CM 5709(7)

LOMA - BOX ELDER

40 KM NORTH OF HAVRE - NORTH

10TH ST-1ST TO 5TH AVE-HAVRE

13TH ST-MONROE TO 1ST-HAVRE

3954

4479

5128

5129

027

008

003

007

000

000

000

000

181

140

180

180

L & COVER

,SIDEWALK,CURB & GUTTER

INOUS SURFACING,SEAL & COVER

,SIDEWALKS,CURB & GUTTER

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL & PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

09/26/02

08/02/04

08/02/04

08/02/04

03/04/03

10/05/04

10/05/04

10/05/04

10/17/03

  4,519,540

  4,640,516

    154,917

    122,358

   4,355,420

   5,042,221

     192,045

     141,332

      1,096

     62,806

-       682

-       919

           0

75

120

120

120

0

5

0

0

     348,434

     605,067

      23,045

      16,960

           0

     175,505

     488,543

      16,302

      13,531

   4,690,975

   5,198,797

     197,682

     148,733

District 3 - Great Falls

06902

07704

07704

07704

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  4,356,516

  5,105,027

    191,363

    140,413

     75

    125

    120

    120

108

103

103

105

50

81

71

80

121

98

103

103

3.7

9.4

8.2

9.1

3

Contract Totals for :

Proj. Count:
   4,917,791

  5,375,598

      61,205

   5,436,803

   5,375,598   5,545,212

     645,072

103 9.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 9.765
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,393,973

07704

  10,637,279$

      80,701$

  10,717,980$

  10,702,229$  11,130,466

   1,071,564

104

%

% 8.3 %

%

384 BERG, GARY          

TIED

TIED

TIED

    120

      5

    125

98 %80 %

    225

      5

    230

100 %83%

$

$

$

$

$

$

$

$

$

$

$

$

     518,376

$

$

     645,072$

$

$

$

$

$

$

$

$

$

$

$

$

$

     920,046$

   1,102,726$

PENDING

PENDING

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CHOUTEAU            

HILL                

HILL                

HILL                

Days

S

U

U

00233

05707

05709

21.558

1.22

.31

30.613

1.5

.74

9.055

.28

.43

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.605

.452

.694

MI

MI

MI

MI

KM

KM

KM

KM

15.751

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI

PENDING

PENDING

PENDING
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NH 8-2(64)43

STPHS 5809(19)

STPHS 5809(20)

STPHS-BR 5809(14)

CM 5805(9)

CM-BH 5815(5)

SIGNAL-BENTON & LYNDALE-HELENA

SAFETY IMPROVEMENT - NORTH OF

2000-N MONTANA INT IMP-HELENA

NORTH MONTANA AVE-TURN LANE

BENTON-CUSTER TO WILDER-HELENA

CRUSE-PARK TO 11TH AVE-HELENA

4014

4440

4715

3406

5130

5131

064

019

020

014

009

005

000

000

000

000

000

000

410

310

410

310

181

181

ER,CRUSHED BASE COURSE,CURB &

RB & GUTTER,SIDEWALK,PL.MIX.BI

 MIX BIT.SURFACING,COMPOSITE

OVERLAY,SEAL & COVER,BRIDGE DE

ERLAY,SEAL & COVER,SIDEWALK &

SIGNAL UPGRADE & SIGNING

PLANT MIX BIT.SURF.,SEAL & COV

STREET EXC,REMOVE & REPLACE CU

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,PL.MIX.SURFACING,

COLD MILLING,PL MIX SURFACE OV

11/15/04

12/13/04

07/09/04

03/10/03

07/09/04

07/09/04

04/06/05

02/24/05

09/07/04

06/05/03

09/21/04

09/21/04

11/23/04

    138,491

  1,519,358

    355,625

  1,591,986

    274,998

    225,401

     100,000

   1,616,872

     395,085

   1,511,563

     307,467

     251,993

          0

     94,123

      8,262

    187,659

          0

          0

     128,119

   1,804,337

     434,525

   1,765,596

30

75

45

110

60

60

0

-3

0

14

0

0

      15,000

     194,025

      39,508

     181,388

      27,672

      22,679

      38,000

     231,873

     157,402

     335,463

      35,581

     251,294

     111,118

     349,769

      51,782

      38,475

      95,073

   1,721,008

     390,419

   1,736,479

     301,921

     222,615

District 3 - Great Falls

03B04

05904

07903

07B02

11604

11604

SCOTT CONSTRUCTION, INC.      

HELENA SAND & GRAVEL INC      

MONTANA LINES, INC            

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

    100,000

  1,710,995

    403,347

  1,699,221

    307,467

    251,993

     30

     72

     45

    124

     60

     60

74

95

90

98

98

88

94

108

71

104

187

170

100

101

60

101

112

112

37.4

14.6

28.5

20.1

17.2

17.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

NONE

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

P

U

U

U

U

U

00008

05809

05809

05809

05805

05815

42.468

1.7

1.15

2.7

0

0

42.676

2.8

1.15

4.1

1.18

.847

.208

1.1

0

1.4

1.18

.847

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.335

1.774

0

2.258

1.903

1.366

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING

PENDING
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STPS 219-1(2)0

IM 15-6(35)309

PENDROY - EAST & WEST

DUTTON NORTH & SOUTH

4634

3889

002

035

000

000

181

140

NG OVERLAY,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

LEVELING,PLANT MIX BIT.SURFACI

COLD MILL,GRADE,HOT PLANT RECY

03/07/05

08/02/04

04/14/05

08/25/04

09/21/05

  1,428,981

  8,422,941

   1,322,664

  10,157,639

          0

-       790

45

150

0

0

     158,720

     914,188

     111,623

     758,784

   1,388,604

  10,307,351

District 3 - Great Falls

01205

13604

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

  1,322,664

 10,156,849

     45

    150

105

101

70

83

104

96

8

7.4

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     559,460     524,536

      50,351

94 17.2

TBD

TBD

TBD

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

4.735

13.13

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   4,105,859

   9,851,922

11604

   4,182,980

  11,480,303

$

$

     290,044

-        790

$

$

   4,473,023

  11,479,513

$

$

   4,692,037

  11,480,303

$

$

   4,467,515

  11,695,955

     480,272

   1,072,908

95

102

%

%

%

18.8

7.4

%

%

%

387

383

CARLSON, JACK       

KLETTE, MIKE        

     60

      0

     60

112 %179 %

    320

    195

     11

      0

    331

    195

97

98

%

%

103

81

%

%

$

$

$

$

$

$

      90,257

$

$

      50,351$

$

$

$

$

$

$

$

$

$

$

$

$

     838,019

     870,407

$

$

     813,089

   1,072,908

$

$

PENDING

PENDING

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Id

Project Description

Project Description

Project Description

UPN Number

UPN Number

UPN Number

Contract No.

Contract No.

Contract No.

387

383

382

Project Mgr.

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Contractor Name

Work Type

Work Type

Work Type

Work Description

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Award Date

Work Begin 

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Work Phone: 

Engineer

Engineer

Engineer

Estimate

Estimate

Estimate

457-0526

278-7078

455-8323

Award Amt.

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

Total. Cont.

   -    

   -    

   -    

Cont.

Cont.

Cont.

Paymts.

Paymts.

Paymts.

Email: 

Email: 

Email: 

Prog. C.E.

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

C.N.

Used

Used

Used

C.E.

C.E.

C.E.

Used

Used

Used

Time

Time

Time

Used

Used

Used

C.E.

C.E.

C.E.

Cost

Cost

Cost

Cell Phone:

Cell Phone:

Cell Phone:

County:

County:

TETON               

TETON               

Days

Days

Days

I 00015

309.18

322.31

13.13

System|Route|Ind

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

End Ref. 

Length

Length

Length

21.177

MI

MI

KM

KM

7.636

21.177

MI

MI

KM

KM

E

MI

MI

MI

KM

KM

KM

MI

MI

PENDING

PENDING
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NH 1-7(35)398

STPHS 15-4(106)239

NH 3-1(13)2 F

NH 3-1(12)0 F

MILK RIVER BRIDGE - WEST OF CH

2002-FENCING-NE OF CRAIG

VAUGHN-SUN RIVER (WEST SECTION

VAUGHN-SUN RIVER (EAST SECTION

5559

5383

1504

1504

035

106

013

012

000

000

000

000

221

310

130

130

NG,PRESTRESSED CONCRETE STU

NG

CING,SEAL & COVER

CING,SEAL & COVER,2 STRUCTURES

GRADE,GRAVEL,PLANT MIX SURFACI

INSTALLATION OF WILDLIFE FENCI

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

02/27/04

08/18/05

08/31/00

08/31/00

03/03/04

11/14/00

11/14/00

04/13/05

12/11/02

12/11/02

11/02/05

  3,113,819

    468,525

  8,245,979

  4,125,575

   2,884,747

     299,273

   7,662,635

   3,643,416

        953

          0

    363,169

      3,245

           0

   8,226,363

   3,789,420

0

0

240

240

0

0

2

0

     432,712

      29,927

     613,011

     291,473

           0

     658,109

     644,201

     273,034

       3,624

     629,228

     631,516

   2,948,979

       2,993

   8,059,146

   3,655,143

District 3 - Great Falls

16304

01705

03800

03800

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

  2,885,700

    299,273

  8,025,804

  3,646,661

      0

      0

    242

    240

102

1

98

96

63

12

96

98

100

100

9.3

121.1

7.8

17.3

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %97 %

$

$

$

$

$

$

$

$

$

$

$

$

   1,260,744

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

PENDING

ACTIVE

NONE

ACTIVE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

382

381

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAY, BILL           

VOSEN, ROBERT       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

455-8323

454-5921

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

wlay@state.mt.us

rvosen@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

BLAINE              

CASCADE,LEWIS&C

CASCADE             

CASCADE             

Days

Days

P 00001

397.2

398.2

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

MI

MI

MI

MI

KM

KM

KM

KM

MARTIN-TOM 444-9252

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH-CM 60-2(62)91

NH-STPE 5205(18)

BR 9-2(10)47

BR 9037(21)

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

USRS CANAL - 13KM NE OF AUGUST

COULEE - 3 KM SW OF CONRAD

4323

4042

4235

4547

062

018

010

021

000

000

000

000

160

130

221

222

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

VEL,PL.MIX.BIT.SURF.,SEAL & CO

T,GRADING,AGG.SURFACING OF APP

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

PREST.CONC.BM.BRIDGE,GRADE,GRA

REMOVE BRIDGE,REPLACE W/CULVER

07/09/04

05/27/04

02/07/05

11/15/04

08/09/04

07/06/04

04/05/05

03/02/05

11/03/05

05/05/05

10/20/05

  1,592,316

  6,938,185

  1,517,387

    226,851

   1,937,326

   6,656,255

   1,384,237

     187,179

    129,704

    274,292

          0

          0

   2,063,900

           0

           0

60

0

100

45

1

41

0

0

     174,359

     798,751

     166,108

      18,718

     206,390

           0

           0

     167,189

     524,308

     119,887

      43,453

   2,033,155

   6,844,708

     627,127

     164,820

District 3 - Great Falls

09604

15304

05105

07B04

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

SLETTEN CONSTRUCTION CO       

J & S CONSTRUCTION INC.       

  2,067,030

  6,930,546

  1,384,237

    187,179

     61

     41

    100

     45

99

103

45

88

81

66

72

232

108

81

8.2

7.7

19.1

26.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 3.03
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,370,580

  20,198,905$

     770,410$

  20,969,314$

  21,035,211$  20,595,145

   1,907,521

98% 9.5 %

381 VOSEN, ROBERT       
    300

     44

    344

95%84%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,955,865$

   2,337,378$

PENDING

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

TETON               

PONDERA             

Days

Days

P

U

X

00060

05205

37340

91.21

5.42

.7

92.19

7.47

.7

.98

2.05

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.581

3.306

0

MI

MI

MI

MI

KM

KM

KM

KM

4.887

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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BR 9025(34)

SFCS 365-1(6)1

MISSOURI RIVER - CRAIG

EAST OF BRADY - EAST

2795

5139

034

006

000

000

221

181

TRUCTURE,GRADING,GRAVEL SURFAC

,LEVELING,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

PLANT MIX BITUMINOUS SURFACING

04/29/04

02/07/05

07/16/04

05/06/05

09/07/05

  4,081,869

  1,500,771

   3,362,748

   1,330,819

     33,759

          0

           0

           0

210

45

2

0

     504,412

     106,466

           0

           0

     422,695

      72,594

   2,794,163

   1,367,226

District 3 - Great Falls

09404

12105

MORGEN & OSWOOD CONST. CO.,INC

SCHELLINGER CONST CO.,INC.    

  3,396,507

  1,330,819

    212

     45

83

103

84

68

100

104

15.1

5.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 13.48
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

   7,326,878

   6,264,983$

      33,759$

   6,298,742$

   6,264,983$   4,953,336

     795,704

79% 13.3 %

385 WOODHOUSE, HAROLD   
    400

      2

    402

84%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

     658,629$

     795,704$

ACITVE

NONE

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

LEWIS & CLARK

PONDERA             

Days

X

S

25013

00365

.3

.83

.3

14.31

0

13.48

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

21.742

MI

MI

KM

KM

21.742

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

MI
KM

MI

MI
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District 3 - Great Falls

34

District Totals:

Proj. Count: District Total  Length:
67.826

  87,747,468

  87,219,917$

   1,605,718$

  88,825,632$

  91,433,122$  77,591,571

   8,490,322

85% 9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  1,680

     69

  1,749

96%

Time
Used

76%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,977,602$

   9,205,014$

Engineer

Estimate

Cont.

Pymts.

Days

109.398

MI

KM
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STPU 1405(3)

STPU 1406(2)

NH 22-3(8)81

NH 22-3(9)88

SFCS 573-1(1)0

LINCOLN AVE-CENTRAL/6TH-SIDNEY

MAIN-4TH TO 9TH AVE SE-SIDNEY

CULBERTSON - NORTH

CULVERT N. OF CULBERTSON

MEDICINE LAKE - EAST

5575

5576

5152

4832

5163

003

002

008

009

001

000

000

000

000

000

180

180

181

310

180

SIDEWALKS

SIDEWALKS

EAL & COVER

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX OVERLAY,CURB/GUTTER/

PLANT MIX BITUMINOUS OVERLAY,S

CULVERT REPLACEMENT

PLANT MIX OVERLAY,SEAL & COVER

05/09/05

05/09/05

07/09/04

07/09/04

02/07/05

06/28/05

06/28/05

08/04/04

08/04/04

03/30/05

08/24/05

08/24/05

08/31/05

    118,850

    153,127

    933,629

    261,109

  1,756,669

     108,678

     148,312

   1,063,535

     448,456

   1,480,619

          0

          0

          0

          0

          0

   1,081,947

     583,865

           0

90

90

90

90

50

0

0

0

0

0

      10,868

      14,831

     127,624

      53,815

     148,062

      75,096

      64,225

           0

      24,113

      23,882

      52,405

      40,990

      81,980

     103,769

     160,525

   1,029,662

     454,082

   1,462,387

District 4 - Glendive

06B04

06B04

08604

08604

15105

FRANZ CONSTRUCTION, INC       

FRANZ CONSTRUCTION, INC       

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

PRINCE, INC                   

    108,678

    148,312

  1,063,535

    448,456

  1,480,619

     90

     90

     90

     90

     50

95

108

95

78

99

222

161

70

64

55

96

96

121

121

104

23.2

14.9

5.1

9

5.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     271,977

   1,194,738

    256,990

  1,511,991

           0

           0

     256,990

   1,511,991

     256,990

   1,665,812

     264,294

   1,483,744

      25,699

     181,439

103

89

18.2

6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06B04

08604

%

%

%

%

TIED

TIED

TIED

TIED

     90

     90

      0

      0

     90

     90

96

121

%

%

187

67

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      47,995

      93,395

$

$

$

$

      25,699

     139,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

PENDING

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RICHLAND            

RICHLAND            

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

Days

U

U

P

P

X

10405

10406

00022

00022

46201

.007

.214

81.35

87.93

0

.37

.568

88.62

87.9

14.872

.363

.354

7.27

-.03

14.872

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.585

.571

11.726

-.048

23.987

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMATKINS-TOM 444-4188

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING

PENDING
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NH 62-2(17)27 F

BR 446-1(3)0

BR 14-6(14)257

NORTHWEST OF SIDNEY - NORTH

ROSEBUD CR-3 KM W OF ROSEBUD

PORCUPINE CREEK - 8 KM SE OF V

1041

4241

4535

017

003

014

000

000

000

140

221

221

ANT MIX SURF,SEAL & COVER

URE,GRADING,GRAVEL,PLANT MIX

ACING OF APPROACHES & PRE-STRE

GRADING,CEMENT TREATED BASE,PL

CONC.PRESTRESSED GIRDER STRUCT

GGRADING,GRAVEL,PLANT MIX SURF

07/07/03

11/15/04

04/29/04

08/21/03

02/09/05

07/13/04

09/21/05

09/15/05

08/08/05

  9,438,736

    529,040

    734,166

   9,760,513

     504,738

     859,177

    425,239

          0

-     1,320

  10,084,036

     868,614

200

45

110

23

0

0

     878,446

      70,663

      77,326

   1,027,952

     147,664

     747,962

     103,706

      78,725

  10,120,586

     545,525

     845,627

District 4 - Glendive

25403

04B04

14404

FRANZ CONSTRUCTION, INC       

T C A, INC.                   

SLETTEN CONSTRUCTION CO       

 10,185,751

    504,738

    857,857

    223

     45

    110

100

108

97

73

147

53

97

73

82

7.4

19

9.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

39.668

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  12,662,120

   1,263,206

  13,010,113

   1,363,915

$

$

     425,239

-      1,320

$

$

  13,435,351

   1,362,595

$

$

  13,487,457

   1,373,352

$

$

  13,331,011

   1,391,152

   1,233,646

     147,989

99

101

%

%

7.3

13.1

%

%

401

406

ARTHUR, RONALD T.   

BACON, DAVID        

    430

    155

     23

      0

    453

    155

102

79

%

%

72

84

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     971,332

     182,431

$

$

   1,341,034

     218,327

$

$

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

ROSEBUD             

CASCADE             

Days

Days

P

S

P

00062

00446

00014

21.23

.32

257.21

38.069

.32

257.21

16.839

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

27.16

0

0

MI

MI

MI

KM

KM

KM

63.981

0

MI

MI

KM

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 1-9(39)555

SFCS 363-1(7)9

SFCS 251-2(5)32

SFCP 31-1(14)45

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

DANIELS CO LINE-NORTH

SOUTH OF OPHEIM SOUTH

2144

4838

4354

5156

039

007

005

014

000

000

000

000

150

140

181

140

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

L & COVER

CING,SEAL & COVER

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

PLANT MIX OVERLAY,LEVELING,SEA

GRADING,GRAVEL,PLANT MIX SURFA

08/18/05

10/13/04

02/07/05

07/09/04

10/31/05

02/11/05

06/29/05

08/06/04

11/02/05

09/07/05

08/03/05

 13,064,677

    934,548

    785,290

    392,141

  14,144,681

     844,327

     770,525

     448,431

          0

          0

          0

          0

           0

           0

           0

           0

180

90

45

75

0

0

0

0

   1,414,468

      84,433

      61,642

      53,812

           0

           0

           0

           0

      64,415

     121,295

      32,762

      62,953

     141,430

     746,280

     725,686

     454,846

District 4 - Glendive

01305

04804

06204

12604

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

 14,144,681

    844,327

    770,525

    448,431

    180

     90

     45

     75

1

88

94

101

5

144

53

117

2

69

91

76

45.5

16.3

4.5

13.8

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.63
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,176,656

  16,207,964$

           0$

  16,207,964$

  16,207,964$   2,068,242

   1,614,355

13% 13.6 %

409 BUTZLAFF, MIKE      
    390

      0

    390

42%17%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     281,425$

   1,614,355$

NONE

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@state.mt.us

jfleming@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

DANIELS,ROOSEVEL

VALLEY              

Days

Days

P

S

P

00001

00363

00031

554.66

8.81

45.15

564.86

9.89

45.5

10.2

1.08

.35

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.452

1.742

.565

MI

MI

MI

MI

KM

KM

KM

KM

18.759

MI

KM

ATKINS-TOM

ATKINS-TOM

444-4188

444-4188

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 32-1(11)34

BR 511-1(5)6

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

W FK POPLAR RIVER-27 KM S OF S

WHITETAIL CR - WHITETAIL

4138

2461

3417

4240

015

014

011

005

000

002

000

000

140

140

221

221

US SURFACING & DRAINAGE

RUCTURE,GRADING,GRAVEL,PLANT M

NCRETE BEAM BRIDGE

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

CONCRETE PRESTRESSED GIRDER ST

CONSTRUCTION OF PRESTRESSED CO

11/07/02

05/27/04

07/09/04

04/05/04

02/18/03

07/19/04

09/20/04

06/30/04

06/07/04

10/04/05

07/29/05

12/21/04

11/07/05

  4,164,409

  7,996,830

  2,836,563

    551,985

   3,835,198

   8,725,915

   3,054,394

     673,427

    490,316

     84,411

      6,320

          0

   4,205,500

           0

           0

     710,916

150

200

120

75

16

1

0

0

     306,816

     698,073

     244,352

      80,811

     815,000

           0

           0

     113,746

     829,519

           0

     209,640

      55,786

   4,204,272

   7,573,452

   2,911,578

     687,253

District 4 - Glendive

09B02

10504

03604

11304

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,810,325

  3,060,714

    673,427

    166

    201

    120

     75

100

87

95

97

102

0

86

49

87

92

93

99

19.7

7.2

8.1

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 11.018
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     574,727$

  13,135,839$

  12,931,415$  11,777,724

   1,004,889

91% 7 %

405 FLEMING, JAY        
    350

     17

    367

90%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     829,519$

   1,513,073$

COMPLETED

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

ROOSEVELT           

DANIELS             

Days

Days

S

P

S

00323

00032

00511

50.652

34.3

6.3

61.67

34.3

6.3

11.018

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.771

0

0

MI

MI

MI

MI

KM

KM

KM

KM

17.771

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 94-6(49)191

STPP 57-7(19)326

STPP-STPHS 57-7(20)327

STPP 98-1(4)0

DAWSON CO LINE - NE

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

BUSINESS LOOP - GLENDIVE

5494

5158

5387

5159

049

019

020

004

000

000

000

000

180

180

410

180

DRAIL,TRAFFIC SIGNALS & STRIPI

DRAIL & STRIPING

GUARDRAIL & STRIPING

COLD MILLING,PMBS OVERLAY,GUAR

TRAFFIC SIGNALS

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,RAP,PMBS OVERLAY,

04/07/05

04/07/05

04/07/05

04/07/05

06/06/05

06/06/05

06/06/05

06/06/05

  6,332,629

  1,547,254

     88,335

    584,839

   5,209,271

   1,309,794

      78,678

     477,494

-    67,821

-    11,699

          0

-     7,421

           0

           0

           0

           0

150

150

150

150

0

0

0

0

     416,742

     104,784

       6,294

      38,200

           0

           0

           0

           0

      53,919

      65,921

       6,612

      22,790

   1,404,991

     507,509

      71,014

     310,381

District 4 - Glendive

06305

06305

06305

06305

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

  5,141,450

  1,298,095

     78,678

    470,073

    150

    150

    150

    150

27

39

90

65

13

63

105

60

73

73

73

73

3.8

13

9.3

7.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,388,548

   3,727,821$

       6,320$

   3,734,141$

   3,765,310$   3,598,831

     325,163

96% 7.4 %

404 KUROKAWA, MARK      

TIED

TIED

TIED

TIED

    195

      0

    195

95%74%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     265,426$

     358,098$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

DAWSON              

Days

Days

I

P

P

P

00094

00057

00057

00098

191.252

325.99

326.665

0

210

329.33

326.665

1.84

18.748

3.34

0

1.84

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

30.239

5.387

0

2.968

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 57-5(24)212 F

STPS 261-1(8)9

SFCS  261-1(6)0

JORDAN - EAST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

2025

2840

4356

024

008

006

000

000

000

140

180

181

AY,SEAL & COVER,PRESTRESSED CO

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX OVERL

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

05/27/04

04/05/04

04/05/04

06/30/04

05/10/04

05/10/04

10/13/05

10/13/05

 10,291,126

  2,018,049

    721,867

  11,393,248

   2,134,998

     825,789

    523,605

          0

          0

  11,618,052

   2,000,000

           0

180

120

120

4

0

0

   1,253,257

     192,150

      74,321

     900,000

     220,000

           0

     736,837

     211,299

      27,806

  12,095,597

   1,967,782

     709,987

District 4 - Glendive

09504

18304

18304

RIVERSIDE CONTRACTING, INC.   

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

 11,916,852

  2,134,998

    825,789

    184

    120

    120

104

98

86

82

96

37

99

121

121

6.1

10.7

3.9

4

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   8,553,057

   2,739,916

  7,075,237

  2,960,787

-     86,941

           0

   6,988,296

   2,960,787

   7,075,237

   2,825,789

   2,293,895

   2,677,769

     566,020

     266,471

32

95

6.5

8.9

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 45.388
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,584,099

06305

18304

  21,429,272$

     436,664$

  21,865,935$

  21,519,078$  17,067,261

   2,085,748

79

%

%

% 6.6 %

%

%

403 LAUCKNER, JAMES     

TIED

TIED

    150

    120

      0

      0

    150

    120

73

121

%

%

26

81

%

%

    450

      4

    454

96%64%

$

$

$

$

$

$

$

$

$

     149,242

     239,105

$

$

$

$

     566,020

     294,321

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,125,184$

   1,760,341$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

403

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LAUCKNER, JAMES     

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

748-3175

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jlauckner@state.mt.us

doumartin@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GARFIELD            

WIBAUX              

WIBAUX              

Days

Days

P

S

S

00057

00261

00261

212.4

8.93

0

220.4

13.46

8.93

8

4.53

8.93

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.903

7.306

14.403

MI

MI

MI

KM

KM

KM

73.206

MI

KM

ATKINS-TOM 444-4188

E

E

E

MI

MI

KM

KM

MI

MI

MI
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BR 566-1(5)4

IM 94-5(33)189

IM 94-3(58)85

NH 99-1(7)18

BRIDGE CR-7 KM SW ASHLAND

CULVERT REPAIR - 7KM E FALLON

FORSYTH-EAST & WEST (WB)

29 KM NORTH OF MALTA - NORTH

4237

5958

5147

4833

005

033

058

007

000

000

000

000

221

141

181

181

CULVERT.GRAVEL SURFACING

 & EAST BOUND LANES,GRADE,GRAV

 SURFACING,SEAL & COVER

VERLAY,SEAL & COVER

REPLACE TIMBER STRUCTURE WITH

CULVERT REPAIR UNDER BOTH WEST

MILL,FILL,PLANT MIX BITUMINOUS

LEVELING,PLANT MIX SURFACING O

12/29/03

05/13/05

04/05/04

03/08/04

04/28/04

05/17/05

05/26/04

05/20/04

10/14/04

07/23/05

07/28/05

07/25/05

11/07/05

    377,106

    508,594

  3,365,901

  1,282,368

     293,933

     679,141

   2,943,532

   1,348,345

          0

          0

-     4,270

          0

     943,011

   3,118,700

   1,377,498

60

40

75

90

0

0

0

0

      35,272

     101,871

     235,483

     107,868

      67,845

     218,308

     110,200

      50,253

      61,185

     176,307

      92,775

     264,018

     641,621

   3,080,404

   1,384,224

District 4 - Glendive

01C03

01E05

17304

02204

MARTIN CONSTRUCTION INC.      

CENTURY COMPANIES, INC.       

PRINCE, INC                   

RIVERSIDE CONTRACTING, INC.   

    293,933

    679,141

  2,939,262

  1,348,345

     60

     40

     75

     90

90

68

99

100

142

90

81

84

98

132

93

19

9.5

5.7

6.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 18.867
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,251,601

   3,916,606$

-      4,270$

   3,912,336$

   4,355,644$   3,986,043

     372,626

92% 7.2 %

407 MARTIN, DOUGLAS     
    175

      0

    175

90%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     287,745$

     321,425$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

407

402

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MARTIN, DOUGLAS     

PISK, RANDAL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

748-3175

228-9478

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

doumartin@state.mt.us

rpisk@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROSEBUD             

                    

ROSEBUD             

PHILLIPS            

Days

Days

S

I

I

P

00566

00094

00094

00099

3.77

189.33

85.4

18.1

4.037

189.33

104

29.2

.267

0

18.6

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.43

0

30

17.903

MI

MI

MI

MI

KM

KM

KM

KM

30.43

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NHTSA 0002(393)

NH 1-9(38)573

STPP 2-2(29)84

STPP 27-2(16)36

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

BAKER - EAST

BAKER - NORTH

3457

2147

4835

4836

393

038

029

016

000

000

000

000

310

150

181

181

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

UMNOUS SURFACING,OVERLAY & SEA

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

COLD MILLING,PLANT MIX BIT.SUR

DIGOUTS,LEVELING,PLANT MIX BIT

10/06/03

07/09/04

03/07/05

05/27/04

03/11/04

08/16/04

08/08/05

07/27/04

07/08/05

08/19/05

11/07/05

  2,115,792

  7,040,269

  1,721,130

  2,002,485

   1,699,692

   7,011,759

   1,915,392

   2,111,111

    172,678

          0

-     7,936

-     3,590

           0

           0

   2,128,398

150

150

60

60

15

0

0

0

     254,954

     560,941

     191,539

     168,889

           0

           0

      85,136

     221,293

     575,185

      73,821

      70,543

   1,749,171

   3,957,156

   1,741,677

   2,132,089

District 4 - Glendive

04903

06B03

02205

02504

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

PRINCE, INC                   

PRINCE, INC                   

  1,872,369

  7,011,759

  1,907,456

  2,107,521

    165

    150

     60

     60

103

56

91

100

87

103

39

83

100

82

87

103

12.7

14.5

4.2

3.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,438,429

  10,059,796$

     172,678$

  10,232,473$

  10,088,949$   7,090,551

     923,763

70% 12.5 %

402 PISK, RANDAL        
    390

     15

    405

92%96%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     889,253$

     926,095$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VARIES              

VALLEY              

FALLON              

FALLON              

Days

Days

P 00002

84

95.5

11.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

18.548

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPS 323-1(16)25

STPS 323-1(24)25

STPP 51-3(3)60

STPS 253-1(9)23

40 KM S OF EKALAKA-SOUTH

40 KM S OF EKALAKA-S (PHASE II

SIDNEY-WEST

37 KM NW OF TERRY - NORTH

4138

4138

2151

2824

016

024

003

009

000

000

000

000

140

140

140

140

DENING,SEAL & COVER

.SURFACING

GRADING & GRAVEL SURFACING

GRADING & GRAVEL SURFACING

PLANT MIX SURFACING OVERLAY,WI

GRADING,GRAVEL & PLANT MIX BIT

07/09/04

08/12/05

12/29/03

03/07/05

08/24/04

08/23/05

03/29/04

04/27/05

  5,254,740

  4,915,208

  8,047,019

  8,598,632

   6,069,968

   6,150,370

   7,135,189

   9,715,157

- 4,500,776

    125,050

    284,176

     28,000

   1,614,000

           0

   7,291,848

           0

140

0

180

200

18

0

2

0

     546,297

     553,533

     713,519

     777,213

     360,000

           0

     600,000

           0

     412,356

      97,865

     553,762

     292,700

   1,612,934

   1,692,385

   7,273,432

   4,229,045

District 4 - Glendive

03504

05905

03C03

05205

FROST CONSTRUCTION CO.        

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

E.H. OFTEDAL AND SONS, INC.   

  1,569,192

  6,275,420

  7,419,365

  9,743,157

    158

      0

    182

    200

100

28

100

44

115

18

92

38

56

101

57

25.6

5.8

7.6

6.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 36.93
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,893,563

  16,246,841$

-  4,387,252$

  11,859,589$

  11,808,160$   7,179,085

   1,460,258

61% 9.1 %

408 RUDE, DWAYNE        
    260

     18

    278

88%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     654,585$

   1,190,208$

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

CARTER              

RICHLAND            

PRAIRIE             

Days

Days

S

S

P

S

00323

00323

00051

00253

24.876

24.876

59.9

23

37.591

37.591

71.126

36.6

12.715

12.715

11.226

13.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.508

20.508

18.106

21.935

MI

MI

MI

MI

KM

KM

KM

KM

59.564

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 37-3(11)85

MT 323-1(22)60

EPSIE - E & W

ALZADA - NORTH (PHASE II)

2149

4138

011

022

000

000

140

160

OUS SURF,DRAINAGE,FENCE,SEEDIN

NG,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

GRAVEL,PLANT MIX BITUM SURFACI

02/07/05

10/13/04

03/17/05

02/02/05

09/16/05

 10,071,559

  3,126,966

  11,733,455

   2,877,140

     41,310

     20,370

           0

180

60

1

0

     938,676

     230,171

           0

     522,044

     157,934

   7,486,385

   2,723,213

District 4 - Glendive

02105

04904

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

 11,774,765

  2,897,511

    181

     60

64

95

56

69

59

103

7

5.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

2

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

24.826

23.024

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  16,645,651

  13,198,525

  16,850,346

  14,610,595

$

$

     312,176

      61,680

$

$

  17,162,522

  14,672,276

$

$

  17,007,005

  14,610,595

$

$

  11,502,477

  10,209,598

   1,490,732

   1,168,847

68

70

%

%

7.4

6.7

%

%

411

410

SLASKA, JIM         

SWANSON, ROBERT E.  

    380

    240

      2

      1

    382

    241

78

70

%

%

61

58

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     846,462

     679,978

$

$

   1,377,213

   1,168,847

$

$

PENDING

NONE

NONE

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

411

410

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SLASKA, JIM         

SWANSON, ROBERT E.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

377-5296

436-2704

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jslaska@state.mt.us

roswanson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

POWDER RIVER 

CARTER              

Days

Days

P

S

00037

00323

84.8

59.715

95.8

71.739

11

12.024

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.742

19.394

MI

MI

KM

KM

40.041

37.136

MI

MI

KM

KM

E

E

MI

MI

KM

KM

MI

MI

PENDING
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District 4 - Glendive

37

District Totals:

Proj. Count: District Total  Length:
222.451

 124,663,637

 129,984,382$

-  2,403,358$

 127,581,021$

 127,154,929$  89,201,975

  11,828,016

70% 7.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,415

     80

  3,495

84%

Time
Used

59%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,013,340$

  11,789,016$

Engineer

Estimate

Cont.

Pymts.

Days

358.791

MI

KM
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STPX 56931(2)

STPHS 532-1(4)12

STPP 78-2(10)37

STPU-NH-STPP-STPS 0002(710)

BR 420-1(4)0

STPP 14-5(16)196

LOCKWOOD TO JOHNSON LANE

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

2001 - D5 - ELECTRICAL

SHEEP CREEK - ABSAROKEE

MELSTONE-EAST & WEST

5214

3641

0920

4588

3435

2152

002

004

010

710

004

016

000

000

000

000

000

000

181

310

140

410

222

140

FACING,SEAL & COVER & PAVEMENT

EL

SE,PLANT MIX SURFACING,SEAL &

SYSTEMS

 BOX CULVERT

 & SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

UPGRADE OF VARIOUS ELECTRICAL

REPLACEMENT OF A BRIDGE WITH A

GRADE,GRAVEL,PLANT MIX SURFACE

05/26/05

09/06/02

10/03/05

02/07/05

07/09/04

05/05/03

07/14/05

11/08/02

03/15/05

10/19/04

06/26/03

10/26/05

05/19/03

09/15/05

05/16/05

03/30/05

10/06/04

11/07/05

11/01/05

    358,418

    121,638

 13,538,547

    615,052

    127,924

  9,701,519

     338,888

     118,008

  14,275,836

     493,926

     183,304

  10,099,238

          0

-       910

          0

     11,208

     24,314

    235,807

     136,740

           0

     512,658

     202,978

  10,320,804

30

30

300

45

45

220

0

0

0

5

6

11

      33,889

      11,801

   1,713,100

      49,393

      18,330

     807,939

      54,696

           0

      85,904

      64,953

   1,031,090

      31,764

      53,544

      93,355

      86,550

      42,882

     993,345

     385,118

     131,743

     142,758

     484,320

     205,362

  10,254,557

District 5 - Billings

01505

01602

02905

03105

05B03

11403

JTL GROUP, INC.-BILLINGS      

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

ACE ELECTRIC  INC             

BULLOCK CONTRACTING           

WICKENS CONSTRUCTION, INC.    

    338,888

    117,098

 14,275,836

    505,134

    207,618

 10,335,045

     30

     30

    300

     50

     51

    231

114

96

1

94

101

99

94

98

5

101

66

96

90

40

86

39

83

8.2

40.6

65.4

17.9

20.9

9.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

ACTIVE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

STILLWATER          

YELLOWSTONE 

STILLWATER          

MUSSELSHELL

Days

X

S

P

S

P

56931

00532

00078

00420

00014

0

10.1

37.2

.2

196.1

2.6

8.59

46

.2

206.7

2.6

-1.51

8.8

0

10.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.194

-2.435

14.194

0

17.097

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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SMP 0599(02)

NH 16-1(45)1

CM 1012(3)

CM 1029(2)

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

4731

4367

5168

5169

002

045

003

002

000

000

000

000

999

181

181

181

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

07/13/01

03/08/04

05/27/04

05/27/04

08/20/01

05/04/04

08/09/04

08/09/04

10/18/01

03/10/05

01/12/05

01/12/05

01/07/02

    125,063

  1,593,783

    419,664

    377,974

      74,988

   1,732,222

     438,389

     407,011

          0

          0

          0

          0

           0

   1,858,965

           0

     407,011

0

60

30

30

0

3

0

0

       7,499

     138,578

      48,223

      44,771

           0

     353,203

           0

      89,542

           0

     269,467

      44,214

      51,844

      75,082

   1,861,783

     405,435

     416,698

District 5 - Billings

10601

13204

13504

13504

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

     74,988

  1,732,222

    438,389

    407,011

      0

     63

     30

     30

100

100

92

102

0

76

92

58

116

90

90

14.5

10.9

12.4

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  24,463,098

  25,509,200$

     270,419$

  25,779,619$

  25,787,904$  11,603,858

   2,634,452

45% 11.2 %

501 BERGEN, PERRY       

TIED

TIED

    670

     22

    692

42%44%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,301,440$

   2,983,632$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

FAVERO CRAIG        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0273

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4059

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@state.mt.us

cfavero@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

YELLOWSTONE 

YELLOWSTONE 

YELLOWSTONE 

Days

Days

P

U

U

00016

01012

01029

0

1.07

0

.328

0

4.66

1.73

1.582

0

3.59

1.73

1.254

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.79

2.79

2.023

MI

MI

MI

MI

KM

KM

KM

KM

33.05

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 57-5(27)159

NH 57-5(30)159

STPP 14-5(18)189

MOSBY REST AREA

CULVERTS-MOSBY EAST

MUSSELSHELL E & W

2013

4728

1302

027

030

018

000

000

000

111

141

140

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

STRUCTURE,WATER SUPPLY,ELECTRI

CULVERT REPLACEMENT

GRADING,GRAVEL & PLANT MIX SUR

04/29/04

11/15/04

09/26/02

06/14/04

06/16/05

11/25/02

12/01/04

07/06/05

  2,153,988

    419,804

  7,998,888

   2,001,308

     469,286

   7,841,903

    195,154

    113,211

    285,898

   8,154,909

120

60

180

18

14

7

     300,196

      61,007

     784,190

   1,159,315

     251,896

     122,989

   1,123,056

   2,106,114

     550,029

   8,139,389

District 5 - Billings

02404

05804

07702

CENTURY COMPANIES, INC.       

SIERRA ROCK AND DIRT, INC.    

M K WEEDEN CONSTRUCTION, INC. 

  2,196,462

    582,497

  8,127,801

    138

     74

    187

105

117

100

84

202

97

99

100

89

12

22.4

13.8

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400     822,133

      92,994

97 11.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 6.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,516,484

13504

   2,652,610$

           0$

   2,652,610$

   2,779,353$   2,758,998

     239,071

99

%

% 13.2 %

%

510 FAVERO CRAIG        

     30

      0

     30

90 %70 %

     90

      3

     93

108 %73%

$

$

$

$

$

$

$

$

$

      96,058

$

$

     137,765$

$

$

$

$

$

$

$

$

$

$

$

     365,525$

     498,467$

PENDING

PENDING

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

510

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FAVERO CRAIG        

GOLOB/LEWISTOWN     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

538-1321

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

cfavero@state.mt.us

kgolob@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GARFIELD            

GARFIELD            

MUSSELSHELL

Days

Days

P

P

00057

00057

159.8

158.8

159.8

161

0

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

3.548

MI

MI

MI

KM

KM

KM

10.603

MI

KM

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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MT 236-1(10)44

STPP 45-1(21)4

STPP 45-1(17)8

CLAGETT HILL

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

3176

4606

1300

010

021

017

000

000

000

120

140

140

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

GRADING & GRAVEL SURFACING

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

05/26/05

02/09/04

02/09/04

08/15/05

03/29/04

03/29/04

  4,618,448

    102,584

  8,409,892

   2,832,553

     103,822

   8,801,013

    100,828

      8,000

  1,349,853

           0

     106,159

120

180

180

4

0

29

     283,255

      10,382

     880,101

           0

      40,340

     130,556

      14,535

   1,092,403

      49,506

     102,301

  10,213,770

District 5 - Billings

16405

02903

02903

M K WEEDEN CONSTRUCTION, INC. 

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  2,933,380

    111,822

 10,150,866

    124

    180

    209

2

96

116

46

36

124

44

106

91

263.7

14.2

10.7

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

   8,907,172  10,316,071

     890,483

116 10.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

4

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

2.2

9.2

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,191,128

   8,512,476

02903

  13,145,050

   8,904,835

$

$

     695,091

   1,357,853

$

$

  13,840,140

  10,262,688

$

$

  13,458,056

   8,907,172

$

$

  10,845,038

  10,316,071

   1,428,648

     890,483

81

116

%

%

%

15

10.7

%

%

%

506

509

GOLOB/LEWISTOWN     

LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %120 %

    480

    180

     43

     29

    523

    209

82

91

%

%

90

120

%

%

$

$

$

$

$

$

$

$

$

   1,106,938

$

$

     920,441$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,628,497

   1,106,938

$

$

   1,803,773

     920,441

$

$

PENDING

COMPLETED

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB/LEWISTOWN     

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1321

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

rstudebaker@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FERGUS              

SWEET GRASS

SWEET GRASS

Days

Days

P

P

00045

00045

3.97

8

3.97

17.2

0

9.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

14.839

MI

MI

MI

KM

KM

KM

3.548

14.839

MI

MI

KM

KM

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH-STPP 0002(709)

NH-IM-STPU 0002(644)

BR 9005(24)

BR 9048(11)

D5 - SIGNAL UPGRADES

TRUCK ROUTE SIGNS - BILLINGS

CLARKS FORK - SOUTH OF BELFRY

STILLWATER RIVER-N.E. OF ABSAR

4913

4575

3920

2295

709

644

024

011

000

000

000

000

410

411

221

221

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

 CONCRETE BEAM BRIDGE

SIGNING,ELECTRICAL,SIDEWALK &

SIGNING & ELECTRICAL

GRADING,STRUCTURE REMOVEL,BRID

GR.,AGG.APPROACHES,PRESTRESSED

04/29/04

04/29/04

02/09/04

03/16/00

09/13/04

09/13/04

03/31/04

04/05/00

06/22/05

06/22/05

08/11/05

03/18/02

    271,893

    146,334

  1,298,150

  1,183,040

     277,007

     178,569

   1,226,635

     823,782

          0

          0

          0

     90,578

     344,510

     186,135

   1,250,541

   1,084,320

60

60

120

150

0

0

0

13

      41,551

      26,785

     183,995

     123,567

      84,750

      52,080

     275,119

     162,648

      57,122

      27,024

     194,106

     202,131

     274,080

     173,408

   1,233,204

     945,603

District 5 - Billings

03B03

03B03

05104

08699

MONTANA LINES, INC            

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

EDWARD T COPPS CONST.         

    277,007

    178,569

  1,226,635

    914,360

     60

     60

    120

    163

80

93

99

87

67

52

71

124

97

97

98

98

20.8

15.6

15.7

21.4

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     530,645     447,488

      68,336

84 18.8

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,899,417

03B03

   2,505,993$

      90,578$

   2,596,571$

   2,865,506$   2,626,295

     375,898

92

%

% 18.3 %

%

502 MORK/-BLGS          

TIED

TIED

     60

      0

     60

97 %61 %

    330

     13

    343

98%84%

$

$

$

$

$

$

$

$

$

$

$

$

      84,146

$

$

     136,830$

$

$

$

$

$

$

$

$

$

$

$

$

$

     480,383$

     574,597$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MORK/-BLGS          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0267
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

STATEWIDE           

YELLOWSTONE 

CARBON              

STILLWATER          

Days

X

L

05129

48132

.2

.1

.2

.1

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

MI

MI

MI

MI

KM

KM

KM

KM

0

MI

KM

E

M

MI
KM

MI

MI

MI

MI
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STPS 310-2(5)27

SFCS 313-1(14)29

STPS 384-1(19)13

NH 37-1(23)0

MUSSELSHELL CO LINE - NW

9 KM SOUTH OF ST. XAVIER - SOU

EAST OF HARDIN - EAST

BATTLEFIELD-EAST

2974

4893

5205

4063

005

014

019

023

000

000

000

000

140

180

181

150

FACING

 COVER,BRIDGE RAIL REVISION &

 COVER,& BRIDGE RAIL REVISION

ENT TRTD BASE,PL MIX BIT SURF

GRADING,GRAVEL & PLANT MIX SUR

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

SURF RECON,GRD,AGG SUBBASE,CEM

08/02/04

05/26/05

05/26/05

06/02/03

08/26/04

08/25/05

08/25/05

03/15/04

09/29/05

08/09/05

  2,590,262

    633,695

  1,994,538

 13,107,362

   2,828,283

     720,481

   2,316,255

  15,196,471

     28,694

          0

          0

- 1,472,075

           0

           0

           0

           0

120

75

75

200

0

0

0

-32

     282,828

      72,048

     231,625

   1,291,700

           0

           0

           0

           0

     206,976

      38,268

      83,459

   1,063,628

   2,875,838

     117,267

   1,542,215

  13,136,725

District 5 - Billings

09704

10105

10105

24403

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

E.H. OFTEDAL AND SONS, INC.   

  2,856,977

    720,481

  2,316,255

 13,724,396

    120

     75

     75

    168

102

16

67

86

73

53

36

82

83

99

99

95

7.2

32.6

5.4

8.1

2

Contract Totals for :

Proj. Count:
   2,628,233

  3,036,736

           0

   3,036,736

   3,036,736   1,659,482

     303,673

55 7.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 33.452
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,325,857

10105

  21,061,490$

-  1,443,381$

  19,618,109$

  21,061,490$  17,672,045

   1,878,201

84

%

% 7.9 %

%

505 MUHLBEIER, JAY      

TIED

TIED

     75

      0

     75

99 %40 %

    395

-    32

    363

92%74%

$

$

$

$

$

$

$

$

$

$

$

$

     121,727

$

$

     303,673$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,392,331$

   1,878,201$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE,MUS

BIG HORN            

BIG HORN            

BIG HORN            

Days

S

S

S

P

00310

00313

00384

00037

26.1

29.02

12.6

0

32.342

34.23

25.7

8.9

6.242

5.21

13.1

8.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.068

8.403

21.129

14.355

MI

MI

MI

MI

KM

KM

KM

KM

53.955

MI

KM

NEVILLE-GARY 657-0232

E

E

E

E

MI
KM

MI

MI

MI

MI
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BR 9033(14)

BR 9002(27)

IM 94-1(64)23

BR 568-1(13)0

MT (008)

HALF BREED CREEK - 10 KM SOUTH

BNRR OVERPASS - TOLUCA

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

4546

3436

4574

4004

4374

014

027

064

013

008

000

000

000

000

000

222

221

310

221

140

LVERT,PLANT MIX OVERLAY,SCHOOL

ROAD WORK

UMNIOUS SURFACING

CTURE & APPROACHES

X BITUMINOUS SURFACING

BRIDGE REPLACEMENTS W/STEEL CU

BRIDGE REPLACEMENT & APPROACH

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

05/09/05

08/18/05

10/06/03

10/06/03

09/02/03

08/08/05

10/11/05

11/19/03

11/19/03

10/16/03

10/28/05

10/28/05

05/27/04

09/27/04

    224,880

  2,363,327

    832,694

  2,483,677

  1,084,158

     169,601

   2,237,894

     731,588

   2,634,549

     496,721

          0

          0

          0

     67,430

          0

           0

           0

     731,588

   2,999,252

           0

60

120

180

180

0

0

0

0

3

0

      25,440

     335,684

      87,791

     316,146

      59,607

           0

           0

     234,109

     395,523

           0

      53,583

      36,477

     197,798

     310,571

      68,364

      83,678

      30,630

     688,761

   2,637,516

     441,188

District 5 - Billings

02405

03705

04103

04103

08803

WINKLER CONSTRUCTION          

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

    169,601

  2,237,894

    731,588

  2,701,979

    496,721

     60

    120

    180

    183

      0

49

1

94

88

89

211

11

84

79

115

78

12

101

99

64

119.1

28.7

11.8

15.5

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      67,430

   3,433,567

   3,730,840   3,326,277

     403,937

89 15.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      3

    183

99 %81 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     508,369

$

$

     629,632$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MUSSELSHELL

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

CARBON              

Days

X

X

I

S

P

33108

81016

00094

00568

00028

3.1

33.52

23.26

.024

51.15

3.1

33.52

25.62

.026

51.32

0

0

2.36

.002

.17

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

3.806

.003

.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 306-1(11)1

BR 9002(30)

SFCS 568-1(16)0

AR 5102042(1)

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

POMPEYS PILLAR INTERCHANGE - W

BRIDGE REPAIR - MOSSMAIN INT

4244

3994

5184

4961

011

030

016

001

000

000

000

000

221

221

181

999

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

 & SEAL & COVER

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

PLANT MIX BITUMINOUS SURFACING

BRIDGE REPAIR-MOSSMAIN INT.

03/08/04

05/14/02

02/07/05

06/07/02

04/05/04

07/30/02

04/27/05

07/08/02

09/26/05

10/15/03

08/11/05

08/16/02

10/10/02

    730,722

    379,410

    127,862

     59,013

     656,039

     396,112

     126,571

      78,489

     80,000

     21,772

          0

      4,000

     747,926

     422,982

           0

           0

100

75

30

30

12

3

0

0

      85,285

      51,495

      12,657

      11,773

     142,106

     143,814

           0

           0

     103,731

     114,631

      15,810

           0

     739,242

     394,998

     145,932

      79,078

District 5 - Billings

09204

14402

16105

17502

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

JTL GROUP, INC.-BILLINGS      

DIAMOND CONSTRUCTION, INC.    

    736,039

    417,884

    126,571

     82,489

    112

     78

     30

     30

99

93

115

101

73

80

125

0

99

121

53

50

14

29

10.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 3.343
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,285,743

   7,527,564$

     173,202$

   7,700,766$

   8,011,024$   5,241,023

     985,878

65% 17.2 %

507 RIEGER, PAUL        
    595

     18

    613

78%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     900,965$

   1,360,713$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

507

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RIEGER, PAUL        

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0264

446-1728

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3735

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mictaylor@state.mt.us

dsandine@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STILLWATER          

BIG HORN            

YELLOWSTONE 

YELLOWSTONE 

Days

Days

S

X

S

00306

02318

00568

.969

6.8

.33

0

1.036

6.8

1.074

0

.067

0

.744

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.108

0

1.2

0

MI

MI

MI

MI

KM

KM

KM

KM

5.391

MI

KM

NEVILLE-GARY 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 14-3(16)99

SFCS 381-1(5)0

SFCS 419-1(11)0

CM-STPU 6904(1)

SECOND STREET - HARLOWTON

JCT US 12 - SOUTH

JCT MT 78 - SOUTHWEST

MAIN ST IMPROVEMENTS - LAUREL

4373

5203

5183

4464

016

005

011

001

000

000

000

000

180

181

183

310

NG OVERLAY,SEAL & COVER,SIDEWA

NG,SEAL & COVER & PAVEMENT MAR

AVEMENT MARKINGS

MIX BITUMINOUS SURFACING,DRAIN

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX SURFACI

CRACK SEALING,SEAL & COVER & P

SIDEWALKS,CURB & GUTTER,PLANT

08/02/04

02/07/05

02/07/05

04/07/05

08/30/04

06/15/05

07/27/05

05/13/05

09/21/05

10/21/05

10/05/05

    909,202

    675,911

    509,361

    249,184

     979,979

     462,264

     448,095

     241,274

          0

          0

-    48,758

          0

     978,479

           0

           0

90

40

30

45

0

0

1

0

     117,597

      60,094

      53,771

      33,778

     156,556

           0

           0

     142,264

      26,734

      56,136

      59,121

     942,043

     466,233

     387,918

     208,978

District 5 - Billings

03704

11105

13105

05C04

RIVERSIDE CONTRACTING, INC.   

EMPIRE SAND AND GRAVEL COMPANY

RIVERSIDE CONTRACTING, INC.   

J & S CONSTRUCTION INC.       

    979,979

    462,264

    399,337

    241,274

     90

     40

     31

     45

96

101

87

87

91

44

104

175

96

95

113

98

15.1

5.7

14.5

28.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 22.768
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,094,474

   1,890,338$

-     48,758$

   1,841,580$

   1,888,838$   1,796,194

     231,462

95% 12.5 %

504 SANDINE DON         
    160

      1

    161

99%83%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     225,134$

     270,421$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

WHEATLAND           

MUSSELSHELL

STILLWATER          

YELLOWSTONE 

Days

Days

P

S

S

U

00014

00381

00419

06904

98.99

0

0

0

100.53

4.828

16.4

.55

1.54

4.828

16.4

.55

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.484

7.787

26.452

.887

MI

MI

MI

MI

KM

KM

KM

KM

36.723

MI

KM

KRINGS-DAMIAN

KRINGS-DAMIAN

NORDHAGEN-BLAIR

444-6225

444-6225

444-9128

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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SFCX-STPHS 56(54)

IM 90-7(75)360

CM 6901(3)

STPX-STPS-BR-IM 56(50)

SAFETY IMPROVEMENTS - OLD US 3

DEHART-EAST & WEST

1ST AVE-MAIN TO 12TH-LAUREL

WAGNER PIT WETLANDS

4443

3439

5170

4645

054

075

003

050

000

000

000

000

310

140

181

510

RPL,PL MIX SURF,GRDRL,SIGN,PV

CING AND DIGOUTS

NG OVERLAY,SEAL & COVER,ADA

GRADE,GRAVEL,DRNG,IRR STR,BRG

GRADING,GRAVEL,PLANT MIX SURFA

COLD MILLING,PLANT MIX SURFACI

WETLANDS MITIGATION

08/30/04

07/07/03

11/15/04

10/13/04

02/03/05

08/04/03

03/25/05

12/06/04

10/07/04

09/19/05

07/15/05

08/23/05

  4,264,852

  8,690,235

    316,663

    443,042

   3,630,714

   8,322,646

     323,728

     358,367

    110,632

     66,820

          0

          0

   8,472,722

           0

     341,815

120

140

60

0

4

3

0

0

     399,379

     832,265

      48,559

      28,669

     832,265

           0

      64,505

     571,462

     486,827

      65,697

      59,456

   2,510,644

   8,465,175

     315,957

     335,332

District 5 - Billings

06404

07603

10704

12504

EMPIRE SAND AND GRAVEL COMPANY

SCHELLINGER CONST CO.,INC.    

JTL GROUP, INC.-BILLINGS      

BAINTER CONSTRUCTION, INC.    

  3,741,346

  8,389,466

    323,728

    358,367

    124

    143

     60

      0

69

100

98

98

143

58

135

92

99

97

75

22.8

5.8

20.8

17.7

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 7.705
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,963,976

  12,876,729$

     177,452$

  13,054,181$

  13,010,253$  11,836,086

   1,342,650

91% 10.5 %

508 SHUPAK,TOM          
    365

      7

    372

94%90%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,242,563$

   1,378,486$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

508Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SHUPAK,TOM          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0271
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4054

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tshupak@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

SWEET GRASS

YELLOWSTONE 

YELLOWSTONE 

Days

X

I

U

56788

00090

06901

.1

360

0

2.3

364

.955

2.2

4

.955

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

3.548

6.452

1.54

MI

MI

MI

MI

KM

KM

KM

KM

12.427

MI

KM

URBAN-LAWRENCE 444-6224

E

E

E

M

MI
KM

MI

MI

MI

MI

PENDING
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District 5 - Billings

41

District Totals:

Proj. Count: District Total  Length:
105.732

  96,252,653

  96,073,809$

   1,272,456$

  97,346,264$

  97,769,596$  74,695,608

  10,006,743

76% 11.6 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,265

    104

  3,369

79%

Time
Used

74%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,643,776$

  11,668,731$

Engineer

Estimate

Cont.

Pymts.

Days

170.536

MI

KM
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Statewide Totals:

209Proj. Count: 691.03
State Total Length:

 519,054,987

 517,228,387$

   8,653,617$

 525,881,989$

 524,738,568$ 422,212,388

  52,081,121

80% 9.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 14,485

    636

 15,121

Cont. Days

Chng. Ord.

Total. Cont.

79%

Time
Used

72

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  41,745,908$

  57,910,643$

Engineer

Estimate

Cont.

Pymts.

Days

1114.566

MI

KM


